

Procurement Monitoring Report as of June 30, 2024

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
																			Total	MODE	CO	Total	MODE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation		Post Qual	Delivery/Acceptance (if applicable)
COMPLETED 2024 PROCUREMENT ACTIVITIES																																
20 001 0300014	STORAGE RENTAL FOR THE FIELD OFFICE CAR RECORDS AND DOCUMENTS FOR FY 2024	RAMS	YES	NP-53.10 Lease of Real Property and Venue	N/A	18-Oct-2023	N/A	25-Oct-2023	25-Oct-2023	25-Oct-2023	6-Nov-2024	8-Nov-2023	10-Jan-2024	10-Jan-2024	10-Jan-2024	22-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	1,620,000.00	1,620,000.00	0.00	1,470,000.00	1,470,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF LPG GAS REFILL FOR CENTERS FOR YEAR 2024	RHWG/RRCY/R SCC	NO	NP-53.9 - Small Value Procurement	N/A	25-Oct-2023	N/A	31-Oct-2023	31-Oct-2023	31-Oct-2023	9-Nov-2023	21-Nov-2023	19-Jan-2024	19-Jan-2024	N/A	2-Feb-2024	2-Feb-2024	Government of the Philippines (current year's budget)	208,800.00	208,800.00	0.00	176,436.00	176,436.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD MT. PROVINCE FOR FY 2024	SWAD MT.PROVINCE	NO	NP-53.10 Lease of Real Property and Venue	N/A	25-Oct-2023	N/A	6-Nov-2023	6-Nov-2023	6-Nov-2023	15-Nov-2023	16-Nov-2023	16-Jan-2024	16-Jan-2024	16-Jan-2024	12-Feb-2024	12-Feb-2024	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00	0.00	1,200,000.00	1,200,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD IFUGAO FOR FY 2024	SWAD IFUGAO	NO	NP-53.10 Lease of Real Property and Venue	N/A	25-Oct-2023	N/A	20-Nov-2023	20-Nov-2023	20-Nov-2023	N/A	20-Nov-2023	25-Jan-2024	25-Jan-2024	25-Jan-2024	29-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	1,080,000.00	1,080,000.00	0.00	1,008,000.00	1,008,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF DRINKING WATER FOR SWAD APAYAO FOR FY 2024	SWAD APAYAO	NO	NP-53.9 - Small Value Procurement	N/A	7-Nov-2023	N/A	15-Nov-2023	15-Nov-2023	15-Nov-2023	21-Nov-2023	22-Nov-2023	11-Jan-2024	5-Feb-2024	N/A	27-Feb-2024	27-Feb-2024	Government of the Philippines (current year's budget)	6,720.00	6,720.00	0.00	6,000.00	6,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF DRINKING WATER FOR SWAD BENGUET FOR FY 2024	SWAD BENGUET	NO	NP-53.9 - Small Value Procurement	N/A	24-Oct-2023	N/A	31-Oct-2023	31-Oct-2023	31-Oct-2023	10-Nov-2023	30-Jan-2024	N/A	12-Feb-2024	N/A	March 11, 22, 2024	March 11, 22, 2024	Government of the Philippines (current year's budget)	12,600.00	12,600.00	0.00	12,600.00	12,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Purchase and Delivery of Non-Food Supplies for the Centers and Institutions for Calendar Year 2024 (Lot 3)	RSCC	YES	Competitive Bidding	20-Oct-23	20-Oct-2023	31-Oct-2023	31-Oct-2023	31-Oct-2023	15-Nov-2023	23-Nov-2023	23-Nov-2023	8-Jan-2024	16-Jan-2024	16-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	342,060.00	342,060.00	0.00	341,720.00	341,720.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in the Cordilleras Inc	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	1-Feb-2024	Completed
20 001 0300014	Purchase and Delivery of Non-Food Supplies for the Centers and Institutions for Calendar Year 2024 (Lot 2)	RHWG	YES	Competitive Bidding	20-Oct-23	20-Oct-2023	31-Oct-2023	31-Oct-2023	31-Oct-2023	15-Nov-2023	23-Nov-2023	23-Nov-2023	8-Jan-2024	16-Jan-2024	16-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	642,235.55	642,235.55	0.00	636,745.00	636,745.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in the Cordilleras Inc	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	1-Feb-2024	Completed
20 001 0300014	Purchase and Delivery of Non-Food Supplies for the Centers and Institutions for Calendar Year 2024 (Lot 1)	RRCY	YES	Competitive Bidding	20-Oct-23	20-Oct-2023	31-Oct-2023	31-Oct-2023	31-Oct-2023	15-Nov-2023	23-Nov-2023	23-Nov-2023	8-Jan-2024	16-Jan-2024	16-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	412,880.00	412,880.00	0.00	396,900.00	396,900.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in the Cordilleras Inc	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	21-Oct-2023	1-Feb-2024	Completed
20 001 0300014	SERVICES FOR PEDIATRICIAN FOR RSCC FOR JANUARY TO JUNE 2024	RSCC	YES	NP-53.7 Highly Technical Consultants	N/A	31-Oct-2023	N/A	10-Nov-2023	10-Nov-2023	10-Nov-2023	N/A	10-Nov-2023	25-Jan-2024	25-Jan-2024	25-Jan-2024	January	27&31 Jan 2024	Government of the Philippines (current year's budget)	184,050.00	184,050.00	0.00	184,050.00	184,050.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	SERVICES FOR DEVELOPMENTAL PEDIATRICIAN FOR RSCC FOR JANUARY TO JUNE 2024	RSCC	YES	NP-53.7 Highly Technical Consultants	N/A	31-Oct-2023	N/A	10-Nov-2023	10-Nov-2023	10-Nov-2023	N/A	10-Nov-2023	26-Jan-2024	26-Jan-2024	N/A	6,13,22 Mar-2024	6,13,22 Mar-2024	Government of the Philippines (current year's budget)	42,000.00	42,000.00	0.00	42,000.00	42,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	SERVICES FOR OCCUPATIONAL THERAPIST FOR RSCC FOR JANUARY TO JUNE 2024	RSCC	YES	NP-53.7 Highly Technical Consultants	N/A	6-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	10-Nov-2023	N/A	10-Nov-2023	18-Jan-2024	18-Jan-2024	18-Jan-2024	1,6,8,13,15,20,22 Mar-2024	1,6,8,13,15,20,22 Mar-2024	Government of the Philippines (current year's budget)	397,200.00	397,200.00	0.00	397,200.00	397,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD APAYAO FOR FY 2024	SWAD APAYAO	NO	NP-53.10 Lease of Real Property and Venue	N/A	6-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	15-Nov-2023	17-Nov-2023	22-Nov-2023	15-Jan-2024	15-Jan-2024	15-Jan-2024	23-Feb-2024	23-Feb-2024	Government of the Philippines (current year's budget)	1,560,000.00	1,560,000.00	0.00	1,554,000.00	1,554,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF RSCC OFFICE AND RESIDENTIAL SPACE FOR JANUARY TO JUNE 2024	RSCC	YES	NP-53.10 Lease of Real Property and Venue	N/A	14-Nov-2023	24-Nov-2023	24-Nov-2023	24-Nov-2023	24-Nov-2023	27-Nov-2023	6-Dec-2023	19-Jan-2024	19-Jan-2024	19-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	600,000.00	600,000.00	0.00	600,000.00	600,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Outsourcing of Janitorial Services to DSWD CAR Facilities for Calendar Year 2024	GSS	YES	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	23-Nov-2023	4-Dec-2024	4-Dec-2024	4-Dec-2024	1-Jan-2024	1-Jan-2024	Government of the Philippines (current year's budget)	3,441,469.00	3,441,469.00	0.00	3,441,469.00	3,441,469.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF FUEL FOR ALL RPV'S AND GENSET FOR THE YEAR 2024	GSS	YES	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	15-Nov-2023	N/A	22-Nov-2023	22-Nov-2023	22-Nov-2023	N/A	22-Nov-2023	n/a	16-Jan-2024	n/a	2,16,24,31-Jan-2024	2,16,24,31-Jan-2024	Government of the Philippines (current year's budget)	1,923,020.00	1,923,020.00	0.00	1,510,699.28	1,510,699.280	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD ABRA FOR FY 2024	SWAD ABRA	NO	NP-53.10 Lease of Real Property and Venue	N/A	16-Nov-2023	N/A	19-Dec-2023	19-Dec-2023	19-Dec-2023	11-Jan-2024	12-Jan-2024	22-Jan-2024	22-Jan-2024	22-Jan-2024	Jan-Feb 2024	Jan-Feb 2024	Government of the Philippines (current year's budget)	1,560,000.00	1,560,000.00	0.00	1,440,000.00	1,440,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR SOCIAL PENSION PROGRAM FUNDED STAFF FOR THE YEAR 2024	SOCPEN	NO	Direct Contracting	N/A	2-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	N/A	15-Jan-2024	29-Jan-2024	29-Jan-2024	29-Jan-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	334,800.00	334,800.00	0.00	321,408.00	321,408.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR SOCIAL PENSION PROGRAM FUNDED STAFF FOR THE YEAR 2024	SOCPEN	NO	Direct Contracting	N/A	2-Jan-2024	N/A	7-Feb-2024	7-Feb-2024	7-Feb-2024	N/A	7-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	388,800.00	388,800.00	0.00	388,800.00	388,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR THE PMANCOM MEETING OF SWAD APAYAO FOR 2024	SWAD APAYAO	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	8-Jan-2024	8-Jan-2024	8-Jan-2024	21-Jan-2024	23-Jan-2024	N/A	2/29/2024-A	N/A	29-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	66,000.00	66,000.00	0.00	60,720.00	60,720.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE SWAD APAYAO SEMESTRAL SWAD MEETING FOR 2024	SWAD APAYAO	NO	NP-53.10 Lease of Real Property and Venue	N/A	18-Jan-2024	N/A	23-Jan-2024	23-Jan-2024	23-Jan-2024	27-Feb-2024	29-Feb-2024	N/A	1-Apr-2024	N/A	11-Apr-2024	11-Apr-2024	Government of the Philippines (current year's budget)	69,000.00	69,000.00	0.00	51,150.00	51,150.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE SEMESTRAL LEARNING CONVERSATION WITH KALINGA PROVINCIAL ACTION TEAM FOR 2024	SWAD KALINGA	NO	NP-53.10 Lease of Real Property and Venue	N/A	18-Jan-2024	N/A	24-Jan-2024	24-Jan-2024	24-Jan-2024	27-Feb-2024	29-Feb-2024	25-Mar-2024	25-Mar-2024	25-Mar-2024	2-Apr-2024	2-Apr-2024	Government of the Philippines (current year's budget)	101,000.00	101,000.00	0.00	93,700.00	93,700.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR THE PROVINCIAL MANAGEMENT COMMITTEE (PMANCOM) MEETING OF SWAD BENGUET FOR 2024	SWAD BENGUET	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	9-Jan-2024	9-Jan-2024	9-Jan-2024	17-Jan-2024	19-Jan-2024	N/A	8 Feb 2024 -A 16 April 2024-B	N/A	29-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	90,000.00	90,000.00	0.00	81,000.00	81,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	QUARTERLY PREVENTIVE MAINTENANCE OF THE FO DATA CENTER COOLING SYSTEM FOR FY 2024	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	10-Jan-2024	10-Jan-2024	10-Jan-2024	27-Jan-2024	29-Feb-2024	N/A	8-Mar-2024	N/A	26-Mar-2024	26-Mar-2024	Government of the Philippines (current year's budget)	88,000.00	88,000.00	0.00	48,000.00	48,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR THE MONTHLY PMANCOM MEETING OF SWAD MT. PROVINCE FOR 2024	SWAD MT.PROVINCE	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	8-Jan-2024	8-Jan-2024	8-Jan-2024	8-Jan-2024	8-Jan-2024	N/A	22-Jan-2024	N/A	30-Jan-2024	30-Jan-2024	Government of the Philippines (current year's budget)	43,200.00	43,200.00	0.00	37,800.00	37,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR FOOD FOR RESPONDERS/VOLUNTEERS FOR DISASTER RESPONSE OPERATIONS- ABRA SATELLITE	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	9-Jan-2024	9-Jan-2024	9-Jan-2024	28-Jan-2024	30-Jan-2024	N/A	7-Mar-2024	N/A	19-20 Apr-2024	19-20 Apr-2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	235,000.00	235,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR FOOD FOR RESPONDERS/VOLUNTEERS FOR DISASTER RESPONSE OPERATIONS FOR FY 2024- APAYAO	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	8-Jan-2024	8-Jan-2024	8-Jan-2024	21-Jan-2024	23-Jan-2024	N/A	1-Mar-2024	N/A	Feb 27, April 26, May 3, 6 & 22, 2024	Feb 27, April 26, May 3, 6 & 22, 2024	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	217,500.00	217,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR FOOD FOR RESPONDERS/VOLUNTEERS FOR DISASTER RESPONSE OPERATIONS FOR FY 2024- IFUGAO	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	8-Jan-2024	8-Jan-2024	8-Jan-2024	6-Feb-2024	7-Feb-2024	N/A	1-Mar-2024	N/A	30-Apr-2024	30-Apr-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	85,000.00	85,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR FOOD FOR RESPONDERS/VOLUNTEERS FOR DISASTER RESPONSE OPERATIONS FOR FY 2024- KALINGA	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	9-Jan-2024	9-Jan-2024	9-Jan-2024	23-Jan-2024	25-Jan-2024	N/A	6-Mar-2024	N/A	23-Apr-2024	23-Apr-2024	Government of the Philippines (current year's budget														

20 001 0300014	Purchase and Delivery of Food Supplies for the Centers and Institutions for Calendar Year 2025	RHWG	YES	NP-53.12 Community Participation	16-Oct	21-Nov-2023	N/A	29-Nov-2023	29-Nov-2023	29-Nov-2023	5-Dec-2023	5-Dec-2023	8-Jan-2024	15-Jan-2024	16-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	720,825.00	720,825.00	0.00	705,690.00	705,690.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	Purchase and Delivery of Food Supplies for the Centers and Institutions for Calendar Year 2025	RRCY	YES	NP-53.12 Community Participation	16-Oct	21-Nov-2023	N/A	29-Nov-2023	29-Nov-2023	29-Nov-2023	5-Dec-2023	5-Dec-2023	8-Jan-2024	15-Jan-2024	16-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	560,480.00	560,480.00	0.00	555,400.00	555,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	CATERING SERVICES FOR THE APAYAO 2024 LISTAHANAN 3 PROVINCIAL LAUNCHING	NHTS	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	11-Jan-2024	11-Jan-2024	11-Jan-2024	13-Feb-2024	15-Feb-2024	N/A	23-Feb-2024	N/A	21-24 May 2024	21-24 May 2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	6,300.00	6,300.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	CATERING SERVICES FOR THE ABSNET CLUSTER II MEETING FOR FY 2024	SS	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	10-Jan-2024	10-Jan-2024	10-Jan-2024	17-Jan-2024	12-Feb-2024	N/A	22-Feb-2024	N/A	30-May-2024	30-May-2024	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	19,000.00	19,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF SATELLITE WAREHOUSE FOR APAYAO FOR FY 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	22-Nov-2023	N/A	5-Dec-2023	5-Dec-2023	5-Dec-2023	13-Dec-2023	15-Dec-2023	26-Jan-2024	26-Jan-2024	26-Jan-2024	29-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	480,000.00	480,000.00	0.00	480,000.00	480,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF SATELLITE WAREHOUSE FOR IFUGAO FOR FY 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	22-Nov-2023	N/A	29-Nov-2023	29-Nov-2023	29-Nov-2023	N/A	29-Nov-2023	29-Jan-2024	29-Jan-2024	29-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	336,000.00	336,000.00	0.00	336,000.00	336,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	SMART PLAN SUBSCRIPTION- UNLIMITED PHONE CALLS TO SMART, TALK 'N' TEXT AND SUN CELLULAR NETWORK	ICTS	NO	Direct Contracting	N/A	21-Nov-2023	N/A	24-Nov-2023	24-Nov-2023	24-Nov-2023	N/A	24-Nov-2023	25-Jan-2024	25-Jan-2024	25-Jan-2024	Jan-Feb 2024	32 Jan- Feb 29,2024	Government of the Philippines (current year's budget)	18,000.00	18,000.00	0.00	18,000.00	18,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	SMART PLAN SUBSCRIPTION- UNLIMITED TEXTS TO ALL NETWORK	ICTS	NO	Direct Contracting	N/A	21-Nov-2023	N/A	24-Nov-2023	24-Nov-2023	24-Nov-2023	N/A	24-Nov-2023	29-Jan-2024	29-Jan-2024	29-Jan-2024	Jan-Feb 2024	31 Jan- Feb 29,2024	Government of the Philippines (current year's budget)	14,400.00	14,400.00	0.00	14,400.00	14,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR NHTS STAFF FY 2024	NHTS	NO	Direct Contracting	N/A	2-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	N/A	15-Jan-2024	7-Feb-2024	7-Feb-2024	7-Feb-2024	22-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	39,600.00	39,600.00	0.00	38,016.00	38,016.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR NHTS STAFF FY 2024	NHTS	NO	Direct Contracting	N/A	2-Jan-2024	N/A	7-Feb-2024	7-Feb-2024	7-Feb-2024	N/A	7-Feb-2024	23-Feb-2024	23-Feb-2024	23-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	14,400.00	14,400.00	0.00	14,400.00	14,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	Outsourcing of Security Services to DSWD CAR Facilities for Calendar Year 2024	GSS	YES	Competitive Bidding	16-Oct-23	22-Nov-2023	30-Nov-2023	13-Dec-2023	13-Dec-2023	15-Dec-2023	27-Dec-2023	28-Dec-2023	5-Jan-2024	19-Jan-2024	19-Jan-2024	1-Feb-2024	1-Feb-2024	Government of the Philippines (current year's budget)	10,613,041.57	10,613,041.57	0.00	9,938,129.85	9,938,129.850	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry - Development Organization for Families and Communities in the Cordilleras Inc	22-Nov-2023	22-Nov-2023	22-Nov-2023	15-Dec-2023	26-Dec-2023	1-Feb-2024	Completed
20 001 0300014	LEASE OF DRMD OFFICE SPACE IN BAGUIO CITY	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	11-Dec-2023	11-Dec-2023	11-Dec-2023	N/A	11-Dec-2023	23-Jan-2024	23-Jan-2024	26-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00	0.00	1,000,000.00	1,000,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	Subscription of Managed Voice Over Internet Protocol Communication System and Internet Line Services for DSWD CAR Field Office and Extension Offices for Calendar Year 2024 (LOT 1)	RICTMS	YES	Competitive Bidding	1-Dec-23	2-Dec-2023	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	15-Jan-2024	17-Jan-2024	31-Jan-2024	31-Jan-2024	5-Jun-2024	5-Jun-2024	Government of the Philippines (current year's budget)	1,537,200.00	1,537,200.00	0.00	1,409,100.00	1,409,100.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry - Development Organization for Families and Communities in the Cordilleras Inc	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	5-Jun-2024	Completed
20 001 0300014	Subscription of Managed Voice Over Internet Protocol Communication System and Internet Line Services for DSWD CAR Field Office and Extension Offices for Calendar Year 2024 (LOT 2)	RICTMS	YES	Competitive Bidding	1-Dec-23	2-Dec-2023	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	15-Jan-2024	17-Jan-2024	30-Jan-2024	30-Jan-2024	7-May-2024	7-May-2024	Government of the Philippines (current year's budget)	823,000.00	823,000.00	0.00	652,200.00	652,200.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry - Development Organization for Families and Communities in the Cordilleras Inc	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	7-May-2024	Completed
20 001 0300014	Subscription of Managed Voice Over Internet Protocol Communication System and Internet Line Services for DSWD CAR Field Office and Extension Offices for Calendar Year 2024 (LOT 3)	RICTMS	YES	Competitive Bidding	1-Dec-23	2-Dec-2023	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	15-Jan-2024	17-Jan-2024	31-Jan-2024	31-Jan-2024	29-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	1,322,320.00	1,322,320.00	0.00	1,057,856.00	1,057,856.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry - Development Organization for Families and Communities in the Cordilleras Inc	11-Dec-2023	27-Dec-2023	27-Dec-2023	3-Jan-2024	15-Jan-2024	29-Feb-2024	Completed
20 001 0300014	CATERING SERVICES FOR FOOD FOR RESPONDERS/VOLUNTEERS FOR DISASTER RESPONSE OPERATIONS FOR FY 2024- REGIONAL	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	12-Jan-2024	12-Jan-2024	12-Jan-2024	16-Jan-2024	7-Feb-2024	N/A	22-Feb-2024	N/A	23-Feb-2024	23-Feb-2024	Government of the Philippines (current year's budget)	800,000.00	800,000.00	0.00	800,000.00	800,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR DSWD STAFF FY 2024	GSS	YES	Direct Contracting	N/A	6-Dec-2023	N/A	12-Dec-2023	12-Dec-2023	12-Dec-2023	N/A	12-Dec-2023	17-Jan-2024	17-Jan-2024	17-Jan-2024	19-Feb-2024	19-Feb-2024	Government of the Philippines (current year's budget)	280,800.00	280,800.00	0.00	280,800.00	280,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR DSWD STAFF FY 2024	GSS	YES	Direct Contracting	N/A	6-Dec-2023	N/A	12-Dec-2023	12-Dec-2023	12-Dec-2023	N/A	12-Dec-2023	17-Jan-2024	17-Jan-2024	17-Jan-2024	13-Feb-2024	13-Feb-2024	Government of the Philippines (current year's budget)	482,400.00	482,400.00	0.00	463,104.00	463,104.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE AND DELIVERY OF PURIFIED DRINKING WATER FOR YEAR 2024	RHWG/RRCY/GSS	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	8-Jan-2024	8-Jan-2024	8-Jan-2024	15-Jan-2024	26-Jan-2024	N/A	22-Feb-2024	N/A	2,3,6,9,13,16,20 Feb 2024	2,3,6,9,13,16,20 Feb 2024	Government of the Philippines (current year's budget)	338,500.00	338,500.00	0.00	255,360.00	255,360.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF REGIONAL WAREHOUSE FOR YEAR 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	11-Dec-2023	11-Dec-2023	11-Dec-2023	N/A	11-Dec-2023	24-Jan-2024	24-Jan-2024	24-Jan-2024	11-Mar-2024	11-Mar-2024	Government of the Philippines (current year's budget)	7,749,000.00	7,749,000.00	0.00	7,749,000.00	7,749,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF OFFICE SPACE FOR KALAH-CIDSS REGIONAL PROGRAM MANAGEMENT OFFICE FOR CY 2024	KALAH	NO	NP-53.10 Lease of Real Property and Venue	N/A	14-Dec-2023	N/A	21-Dec-2023	21-Dec-2023	21-Dec-2023	N/A	21-Dec-2023	19-Jan-2024	23-Jan-2024	19-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	1,815,000.00	1,815,000.00	0.00	1,815,000.00	1,815,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF OFFICE SPACE FOR THE PROTECTIVE SERVICES DIVISION-CRISIS INTERVENTION SECTION FOR FY 2024	CIS	NO	NP-53.10 Lease of Real Property and Venue	N/A	19-Dec-2023	22-Dec-2023	22-Dec-2023	22-Dec-2023	22-Dec-2023	27-Dec-2023	29-Dec-2023	10-Jan-2024	17-Jan-2024	10-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	2,500,000.00	2,500,000.00	0.00	2,327,082.24	2,327,082.240	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF SATELLITE WAREHOUSE FOR ABRA FOR FY 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	20-Dec-2023	28-Dec-2023	28-Dec-2023	28-Dec-2023	28-Dec-2023	8-Jan-2024	10-Jan-2024	23-Jan-2024	23-Jan-2024	23-Jan-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	900,000.00	900,000.00	0.00	864,000.00	864,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE AND DELIVERY OF DRINKING WATER FOR SWAD KALINGA FOR FY 2024	SWAD KALINGA	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	12-Jan-2024	12-Jan-2024	12-Jan-2024	21-Feb-2024	23-Feb-2024	N/A	20-Mar-2024	N/A	4,11,16 April 2024	4,11,16 April 2024	Government of the Philippines (current year's budget)	12,600.00	12,600.00	0.00	10,800.00	10,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD KALINGA FOR FY 2024	SWAD KALINGA	NO	NP-53.10 Lease of Real Property and Venue	N/A	22-Dec-2023	N/A	22-Dec-2023	27-Dec-2023	18-Jan-2024	18-Jan-2024	18-Jan-2024	7-Feb-2024	7-Feb-2024	7-Feb-2024	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	1,540,500.00	1,540,500.00	0.00	1,536,000.00	1,536,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	MANAGED VOICE OVER INTERNET PROTOCOL (VOIP) COMMUNICATION SYSTEM	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	21-Dec-2023	28-Dec-2023	28-Dec-2023	28-Dec-2023	28-Dec-2023	N/A	28-Dec-2023	n/a	25-Jan-2024	n/a	12-Feb-2024	12-Feb-2024	Government of the Philippines (current year's budget)	128,100.00	128,100.00	0.00	128,100.00	128,100.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD BENGUET	SWAD BENGUET	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	20-Dec-2023	20-Dec-2023	20-Dec-2023	N/A	20-Dec-2023	24-Jan-2024	24-Jan-2024	24-Jan-2024	18-Apr-2024	18-Apr-2024	Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00	0.00	1,800,000.00	1,800,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE DELIVERY AND INSTALLATION OF PORTABLE GENERATOR SETS FOR SWAD AND CENTERS	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	2-Jan-2024	N/A	10-Jan-2024	10-Jan-2024	10-Jan-2024	19-Feb-2024	21-Feb-2024	5-Mar-2024	5-Mar-2024	5-Mar-2024	9-May-2024	9-May-2024	Government of the Philippines (current year's budget)	770,000.00	770,000.00	0.00	382,800.00	382,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE OF FUEL FOR DSWD VEHICLES OF SWAD ABRA FOR THE YEAR 2024	GSS/SWAD ABRA	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline Tickets	N/A	2-Jan-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	N/A	15-Mar-2024	N/A	5-Apr-2024	N/A	31-May-2024	31-May-2024	Government of the Philippines (current year's budget)	249,930.00	249,930.00	0.00	117,765.90	117,765.900	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	MANAGED VIDEO SURVEILLANCE SERVICE FOR FY 2024- (2ND POSTING)	GSS	NO	NP-53.9 - Small Value Procurement	N/A	28-Dec-2023	N/A	3-Jan-2024	3-Jan-2024	3-Jan-2024	5-Jan-2024	11-Jan-2024	N/A	25-Jan-2024	N/A	1-30 Jan 2024	21-Jan-2024	Government of the Philippines (current year's budget)	915,640.00	915,640.00												

20 001 0300014	CATERING SERVICES FOR THE MONTHLY MEETINGS WITH PAT MEMBERS / PARTNERS / STAKEHOLDERS - SLP IFUGAO	SLP	NO	NP-53.9 - Small Value Procurement	N/A	12-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	26-Jan-2024	5-Feb-2024	N/A	16-Feb-2024	N/A	4-Mar-2024	4-Mar-2024	Government of the Philippines (current year's budget)	32,400.00	32,400.00	0.00	26,910.00	26,910.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	CATERING SERVICES FOR THE MONTHLY MEETINGS WITH PAT MEMBERS / PARTNERS / STAKEHOLDERS - SLP ABRA	SLP	NO	NP-53.9 - Small Value Procurement	N/A	12-Jan-2024	N/A	18-Jan-2024	18-Jan-2024	18-Jan-2024	3-Mar-2024	5-Mar-2024	N/A	18-Mar-2024	N/A	22-Mar-2024	22-Mar-2024	Government of the Philippines (current year's budget)	43,200.00	43,200.00	0.00	41,040.00	41,040.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	BOARD AND LODGING FOR THE LEARNING AND DEVELOPMENT INTERVENTION FOR FIRST LEVEL PERSONNEL (REGULAR); WRITTEN COMMUNICATION AND REPORT WRITING SKILLS TRAINING TRACK 1 (LOCOS SUR)	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	9-Jan-2024	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	28-Feb-2024	1-Mar-2024	6-Mar-2024	6-Mar-2024	15-Mar-2024	15-Mar-2024	Government of the Philippines (current year's budget)	510,000.00	510,000.00	0.00	356,400.00	356,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE PARTNERSHIP INTERVENTIONS FOR SLPAs AS POTENTIAL COMMUNITY SERVICE PROVIDERS (SLPA CONFERENCE)-ABRA	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	5-Feb-2024	7-Feb-2024	26-Feb-2024	26-Feb-2024	24-26 Apr-2024	24-26 Apr-2024	Government of the Philippines (current year's budget)	147,200.00	147,200.00	0.00	145,200.00	145,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE PARTNERSHIP INTERVENTIONS FOR SLPAs AS POTENTIAL COMMUNITY SERVICE PROVIDERS (SLPA CONFERENCE)-BENGUET	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	5-Feb-2024	7-Feb-2024	1-Mar-2024	1-Mar-2024	1-Mar-2024	16-18 Apr-2024	16-18 Apr-2024	Government of the Philippines (current year's budget)	147,200.00	147,200.00	0.00	145,600.00	145,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE PARTNERSHIP INTERVENTIONS FOR SLPAs AS POTENTIAL COMMUNITY SERVICE PROVIDERS (SLPA CONFERENCE)-IFUGAO	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	24-Jan-2024	26-Jan-2024	N/A	23-Feb-2024	N/A	25-Apr-2024	25-Apr-2024	Government of the Philippines (current year's budget)	147,200.00	147,200.00	0.00	115,320.00	115,320.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE PARTNERSHIP INTERVENTIONS FOR SLPAs AS POTENTIAL COMMUNITY SERVICE PROVIDERS (SLPA CONFERENCE)-KALINGA	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-Jan-2024	N/A	16-Jan-2024	16-Jan-2024	16-Jan-2024	27-Feb-2024	29-Feb-2024	20-Mar-2024	20-Mar-2024	20-Mar-2024	April 23-25,2024	April 23-25,2024	Government of the Philippines (current year's budget)	147,200.00	147,200.00	0.00	138,400.00	138,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE PARTNERSHIP INTERVENTIONS FOR SLPAs AS POTENTIAL COMMUNITY SERVICE PROVIDERS (SLPA CONFERENCE)-MT. PROVINCE	SLP-LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-Jan-2024	N/A	12-Jan-2024	12-Jan-2024	12-Jan-2024	5-Feb-2024	7-Feb-2024	5-Mar-2024	5-Mar-2024	5-Mar-2024	16-18 Apr-2024	16-18 Apr-2024	Government of the Philippines (current year's budget)	147,200.00	147,200.00	0.00	109,200.00	109,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE TRAINING ON THE SUSTAINABLE LIVELIHOOD PROGRAM USBONG (YEAR 2) MONITORING TOOLS AND INFORMATION SYSTEM	SLP	NO	NP-53.10 Lease of Real Property and Venue	N/A	9-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	28-Jan-2024	30-Jan-2024	29-Feb-2024	29-Feb-2024	29-Feb-2024	April 2-5, 2024	April 2-5, 2024	Government of the Philippines (current year's budget)	436,800.00	436,800.00	0.00	432,880.00	432,880.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR THE MONTHLY MEETINGS WITH PAT MEMBERS / PARTNERS / STAKEHOLDERS - SLP MT. PROVINCE	SLP	NO	NP-53.9 - Small Value Procurement	N/A	9-Jan-2024	N/A	11-Jan-2024	11-Jan-2024	11-Jan-2024	28-Jan-2024	30-Jan-2024	N/A	16-Feb-2024	N/A	15-Mar-2024	15-Mar-2024	Government of the Philippines (current year's budget)	43,200.00	43,200.00	0.00	43,200.00	43,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE TRAINING OF TRAINERS ON CAMP COORDINATION AND CAMP MANAGEMENT AND IDP PROTECTION	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	9-Jan-2024	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	17-Mar-2024	19-Mar-2024	11-Apr-2024	11-Apr-2024	11-Apr-2024	13-17 May 2024	13-17 May 2024	Government of the Philippines (current year's budget)	149,000.00	149,000.00	0.00	146,750.00	146,750.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE STRATEGIC PLANNING CUM DRMD TEAM DEVELOPMENT ACTIVITY	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	9-Jan-2024	N/A	12-Feb-2024	12-Feb-2024	12-Feb-2024	4-Mar-2024	6-Mar-2024	N/A	7-Mar-2024	N/A	March 12-15, 2024	March 12-15, 2024	Government of the Philippines (current year's budget)	504,900.00	504,900.00	0.00	448,800.00	448,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF TIRES FOR RPVS FOR THE YEAR 2024 (1)	GSS	NO	NP-53.9 - Small Value Procurement	N/A	8-Jan-2024	N/A	16-Jan-2024	16-Jan-2024	16-Jan-2024	6-Feb-2024	8-Feb-2024	N/A	22-Feb-2024	N/A	24-Apr-2024	24-Apr-2024	Government of the Philippines (current year's budget)	652,000.00	652,000.00	0.00	397,950.00	397,950.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF TIRES FOR RPVS FOR THE YEAR 2024 (4)	GSS	NO	NP-53.9 - Small Value Procurement	N/A	8-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	22-Jan-2024	12-Feb-2024	N/A	28-Feb-2024	N/A	22-Apr-2024	22-Apr-2024	Government of the Philippines (current year's budget)	132,000.00	132,000.00	0.00	113,300.00	113,300.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF TIRES FOR RPVS FOR THE YEAR 2024 (5)	GSS	NO	NP-53.9 - Small Value Procurement	N/A	8-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	22-Jan-2024	12-Feb-2024	N/A	22-Feb-2024	N/A	5-Apr-2024	5-Apr-2024	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	26,780.00	26,780.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF TIRES FOR RPVS FOR THE YEAR 2024 (6)	GSS	NO	NP-53.9 - Small Value Procurement	N/A	8-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	22-Jan-2024	12-Feb-2024	N/A	28-Feb-2024	N/A	1-Mar-2024	1-Mar-2024	Government of the Philippines (current year's budget)	64,000.00	64,000.00	0.00	61,500.00	61,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES FOR THE MONTHLY RMANCOM MEETING, EMERGENCY RMANCOM MEETINGS AND GAD-TWG MEETING	PDPS	NO	NP-53.9 - Small Value Procurement	N/A	9-Jan-2024	N/A	11-Jan-2024	11-Jan-2024	11-Jan-2024	14-Jan-2024	16-Jan-2024	N/A	22-Jan-2024	N/A	26-Feb-2024	26-Feb-2024	Government of the Philippines (current year's budget)	47,500.00	47,500.00	0.00	42,750.00	42,750.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF GLOBE LOAD ALLOWANCE FOR 4PS STAFF FOR FY 2024	PPPP	NO	Direct Contracting	N/A	9-Jan-2024	N/A	8-Feb-2024	8-Feb-2024	8-Feb-2024	N/A	8-Feb-2024	21-Feb-2024	21-Feb-2024	21-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	1,916,400.00	1,916,400.00	0.00	1,881,900.00	1,881,900.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF SMART LOAD ALLOWANCE FOR 4PS STAFF FOR FY 2024	PPPP	NO	Direct Contracting	N/A	9-Jan-2024	N/A	15-Jan-2024	15-Jan-2024	15-Jan-2024	N/A	15-Jan-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	4-Mar-2024	5-Mar-2024	Government of the Philippines (current year's budget)	1,723,200.00	1,723,200.00	0.00	1,629,504.00	1,629,504.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE DISASTER RESPONSE MANAGEMENT DIVISION QUARTERLY MEETING	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	12-Jan-2024	N/A	17-Jan-2024	17-Jan-2024	17-Jan-2024	10-Feb-2024	12-Feb-2024	N/A	15-Feb-2024	N/A	15-Feb-2024	15-Feb-2024	Government of the Philippines (current year's budget)	124,000.00	124,000.00	0.00	124,000.00	124,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PRODUCTION AND PRINTING OF TOKEN FOR THE QUARTERLY CLIENT SATISFACTION AWARDEES OF 1ST-4TH QUARTER CY 2024	HRWS	NO	NP-53.9 - Small Value Procurement	N/A	16-Jan-2024	N/A	19-Jan-2024	19-Jan-2024	19-Jan-2024	4-Feb-2024	6-Feb-2024	N/A	21-Feb-2024	N/A	2-May-2024	6-May-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	9,750.00	9,750.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF SATELLITE WAREHOUSE IN MOUNTAIN PROVINCE FOR JANUARY	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	29-Dec-2023	29-Dec-2023	29-Dec-2023	N/A	29-Dec-2023	25-Jan-2024	25-Jan-2024	25-Jan-2024	1-31 Jan-2024	1-31 Jan-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	0.00	35,000.00	35,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE CHILD FRIENDLY SPACES TRAINING FOR QRT AND SWAD FOCALS	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	19-Feb-2024	N/A	22-Feb-2024	22-Feb-2024	22-Feb-2024	4-Mar-2024	6-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	4-Apr-2024	4-Apr-2024	Government of the Philippines (current year's budget)	84,600.00	84,600.00	0.00	84,560.00	84,560.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	LEASE OF SATELLITE WAREHOUSE FOR MT. PROVINCE FOR FY FEBRUARY TO DECEMBER 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	16-Jan-2024	N/A	23-Jan-2024	23-Jan-2024	23-Jan-2024	12-Feb-2024	14-Feb-2024	27-Feb-2024	27-Feb-2024	27-Feb-2024	31-Mar-2024	31-Mar-2024	Government of the Philippines (current year's budget)	385,000.00	385,000.00	0.00	350,000.00	350,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR STU STAFF	STU	NO	Direct Contracting	N/A	18-Jan-2024	N/A	23-Jan-2024	23-Jan-2024	23-Jan-2024	N/A	23-Jan-2024	7-Feb-2024	7-Feb-2024	7-Feb-2024	28-Feb-2024	29-Feb-2024	Government of the Philippines (current year's budget)	10,800.00	10,800.00	0.00	10,368.00	10,368.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR - (LUBA, ABRA)	STU	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	24-Jan-2024	24-Jan-2024	24-Jan-2024	28-Jan-2024	30-Jan-2024	N/A	15-Feb-2024	N/A	Feb 19-20, 2024	Feb 19-20, 2024	Government of the Philippines (current year's budget)	39,000.00	39,000.00	0.00	20,280.00	20,280.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF SEMI EXPENDABLE FURNITURE FOR RHWG CY 2024	RHWG	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	26-Jan-2024	26-Jan-2024	26-Jan-2024	31-Jan-2024	1-Feb-2024	N/A	17-Apr-2024	N/A	26-Apr-2024	8-May-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	70,000.00	70,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR - (SALLAPADAN, ABRA)	STU	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	1-Feb-2024	1-Feb-2024	1-Feb-2024	4-Feb-2024	6-Feb-2024	N/A	16-Feb-2024	N/A	Feb 21-22, 2024	Feb 21-22, 2024	Government of the Philippines (current year's budget)	38,000.00	38,000.00	0.00	19,000.00	19,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR - (BONTOC, MT. PROVINCE)	STU	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	24-Jan-2024	24-Jan-2024	24-Jan-2024	31-Jan-2024	31-Jan-2024	N/A	8-Feb-2024	N/A	19,20 Mar-2024	19,20 Mar-2024	Government of the Philippines (current year's budget)	39,000.00	39,000.00	0.00	37,128.00	37,128.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR - (BESAO, MT. PROVINCE)	STU	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	23-Jan-2024	23-Jan-2024	23-Jan-2024	28-Jan-2024	30-Jan-2024	N/A	14-Feb-2024	N/A	21-22 Mar-2024	21-22 Mar-2024	Government of the Philippines (current year's budget)	38,000.00	38,000.00	0.00	25,080.00	25,080.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PRODUCTION OF STU IEC MATERIALS FOR 2024	STU	NO																														

20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE TRAINING ON GENDER ANALYSIS	LDS-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	19-Jan-2024	NIA	25-Jan-2024	25-Jan-2024	25-Jan-2024	29-Jan-2024	31-Jan-2024	13-Feb-2024	13-Feb-2024	13-Feb-2024	March 20-22,2024	22-Mar-2024	Government of the Philippines (current year's budget)	70,500.00	70,500.00	0.00	68,250.00	68,250.00	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CONTRACT EXTENSION OF VENN MARK CORPORATION FOR THE MANAGED VIDEO SURVEILLANCE SERVICE FOR THE YEAR 2023 (SUPPLEMENTA BAC RESOLUTION #2023-12-1696)	RICTMS	NO	NP-53.9 - Small Value Procurement	NIA	NIA	NIA	NIA	NIA	NIA	NIA	21-Dec-2023	NIA	22-Jan-2024	NIA	26-Jan-2024	26-Jan-2024	Government of the Philippines (current year's budget)	83,420.00	83,420.00	0.00	83,420.00	83,420.00	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	SUPPLEMENTAL CONTRACT OF PLDT, INC FOR THE IP VPN CONNECTING THE FIELD OFFICE AND ITS PAT OFFICE (ABRA, APYAO, MT PROVINCE & KALINGA) UNTIL JAN 2024	SWAD	NO	Direct Contracting	NIA	NIA	NIA	NIA	NIA	NIA	NIA	21-Dec-2023	NIA	25-Jan-2024	NIA	12-Feb-2024	12-Feb-2024	Government of the Philippines (current year's budget)	482,400.00	482,400.00	0.00	463,104.00	463,104.00	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	EXTENSION OF DRMD INTERNET SERVICES UNTIL JANUARY 31, 2024	DRMD	NO	Direct Contracting	NIA	NIA	NIA	NIA	NIA	NIA	NIA	21-Dec-2023	NIA	25-Jan-2024	NIA	12-Feb-2024	12-Feb-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	5,000.00	5,000.00	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	EXTENSION OF CIS-GESTDAN INTERNET SERVICES UNTIL JANUARY 31, 2024	CIS	NO	Direct Contracting	NIA	NIA	NIA	NIA	NIA	NIA	NIA	21-Dec-2023	NIA	27-Jan-2024	NIA	12-Feb-2024	12-Feb-2024	Government of the Philippines (current year's budget)	5,000.00	5,000.00	0.00	5,000.00	5,000.00	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Purchase and Delivery of Training Supplies for the Capability Building Activities for 4Ps Staff CY 2024	LDS-PPPP	NO	NP-53.9 - Small Value Procurement	NIA	24-Jan-2024	NIA	29-Jan-2024	29-Jan-2024	29-Jan-2024	5-Feb-2024	14-Feb-2024	NIA	26-Feb-2024	NIA	28-Feb-2024	28-Feb-2024	Government of the Philippines (current year's budget)	5,655.00	5,655.00	0.00	4,939.20	4,939.200	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Purchase and Delivery of Training Supplies for the Capability Building Activities for 4Ps Staff CY 2024- SHOPPING	LDS-PPPP	NO	shopping 52.1 b	NIA	24-Jan-2024	NIA	30-Jan-2024	30-Jan-2024	30-Jan-2024	6-Mar-2024	8-Mar-2024	NIA	26-Mar-2024	NIA	5-Apr-2024	8-Apr-2024	Government of the Philippines (current year's budget)	19,740.00	19,740.00	0.00	8,637.00	8,637.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PEST CONTROL AT REGIONAL AND SATELLITE WAREHOUSES	DRMD	NO	NP-53.9 - Small Value Procurement	NIA	24-Jan-2024	NIA	30-Jan-2024	30-Jan-2024	30-Jan-2024	27-Feb-2024	28-Feb-2024	NIA	13-Mar-2024	NIA	March 20, 25, 21, 22, 23, 2024	March 20, 25, 21, 22, 23, 2024	Government of the Philippines (current year's budget)	418,770.00	418,770.00	0.00	136,000.00	136,000.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Board and Lodging for the Roll-out Training on Group Work Process and Community Organizing Approach in the Kilos-Unlad Strategy	LDS-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	25-Jan-2024	NIA	1-Feb-2024	1-Feb-2024	1-Feb-2024	6-Feb-2024	13-Feb-2024	22-Feb-2024	22-Feb-2024	22-Feb-2024	22-26 Apr-2024	22-26 Apr-2024	Government of the Philippines (current year's budget)	1,024,300.00	1,024,300.00	0.00	980,350.00	980,350.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE PREWRMDC AND FY 2025 BUDGET PROPOSAL PREPARATION	PDPS	NO	NP-53.10 Lease of Real Property and Venue	NIA	30-Jan-2024	NIA	1-Feb-2024	1-Feb-2024	1-Feb-2024	7-Feb-2024	12-Feb-2024	15-Feb-2024	15-Feb-2024	15-Feb-2024	16-Feb-2024	16-Feb-2024	Government of the Philippines (current year's budget)	352,000.00	352,000.00	0.00	348,100.00	348,100.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES FOR THE BAC MEETINGS, GENDER SENSITIVITY TRAINING, COMPLETED STAFF WORK, LEARNING CONVERSATIONS, TECHNICAL ASSISTANCE, RPMT	PSLDS/HRPMM/SNHTS/IAUSS	NO	NP-53.9 - Small Value Procurement	NIA	30-Jan-2024	NIA	6-Feb-2024	6-Feb-2024	6-Feb-2024	7-Feb-2024	8-Feb-2024	NIA	15-Feb-2024	NIA	15-Feb-2024	15-Feb-2024	Government of the Philippines (current year's budget)	189,100.00	189,100.00	0.00	170,620.00	170,620.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	LEASE OF SATELLITE WAREHOUSE IN MOUNTAIN PROVINCE FOR FEBRUARY 2024	DRMD	NO	NP-53.10 Lease of Real Property and Venue	NIA	NIA	NIA	29-Jan-2024	29-Jan-2024	29-Jan-2024	NIA	29-Jan-2024	NIA	12-Jan-2024	NIA	31-Jan-2024	31-Jan-2024	Government of the Philippines (current year's budget)	35,000.00	35,000.00	0.00	35,000.00	35,000.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES FOR THE SERVICE PROVIDERS FOR WELLNESS ACTIVITY	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	NIA	1-Feb-2024	NIA	5-Feb-2024	5-Feb-2024	5-Feb-2024	NIA	13-Feb-2024	NIA	16-Feb-2024	NIA	22-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	60,300.00	60,300.00	0.00	50,760.00	50,760.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	EVENT STYLING FOR THE 73RD DSWD FOUNDING ANNIVERSARY CELEBRATION	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	NIA	1-Feb-2024	NIA	6-Feb-2024	6-Feb-2024	6-Feb-2024	12-Feb-2024	15-Feb-2024	NIA	22-Feb-2024	NIA	23-Feb-2024	23-Feb-2024	Government of the Philippines (current year's budget)	75,000.00	75,000.00	0.00	70,000.00	70,000.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES FOR THE CY 2024 PRAISE COMMITTEE & GRIEVANCE COMMITTEE MEETINGS- MARCH	HRWS	NO	NP-53.9 - Small Value Procurement	NIA	1-Feb-2024	NIA	12-Feb-2024	12-Feb-2024	12-Feb-2024	19-Feb-2024	21-Feb-2024	NIA	5-Mar-2024	NIA	18-Mar-2024	18-Mar-2024	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	7,200.00	7,200.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR SECTORS STAFF FY 2024	SECTORS	NO	Direct Contracting	NIA	31-Jan-2024	NIA	2-Feb-2024	2-Feb-2024	2-Feb-2024	NIA	2-Feb-2024	26-Feb-2024	26-Feb-2024	26-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	25,200.00	25,200.00	0.00	24,192.00	24,192.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR SECTORS STAFF FY 2024	SECTORS	NO	Direct Contracting	NIA	31-Jan-2024	NIA	7-Feb-2024	7-Feb-2024	7-Feb-2024	NIA	7-Feb-2024	20-Feb-2024	NIA	5-Mar-2024	NIA	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	32,400.00	32,400.00	0.00	32,400.00	32,400.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR SFP STAFF FY 2024	SFP	NO	Direct Contracting	NIA	31-Jan-2024	NIA	2-Feb-2024	2-Feb-2024	2-Feb-2024	NIA	2-Feb-2024	26-Feb-2024	26-Feb-2024	26-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	38,400.00	38,400.00	0.00	36,864.00	36,864.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR SFP STAFF FY 2024	SFP	NO	Direct Contracting	NIA	31-Jan-2024	NIA	7-Feb-2024	7-Feb-2024	7-Feb-2024	NIA	7-Feb-2024	28-Feb-2024	28-Feb-2024	28-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	40,800.00	40,800.00	0.00	40,800.00	40,800.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES FOR THE 73th DSWD FOUNDING ANNIVERSARY CELEBRATION - CULMINATING ACTIVITY	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	NIA	7-Feb-2024	NIA	12-Feb-2024	12-Feb-2024	12-Feb-2024	16-Feb-2024	19-Feb-2024	NIA	22-Feb-2024	NIA	22-23 Feb-2024	22-23 Feb-2024	Government of the Philippines (current year's budget)	11,700.00	11,700.00	0.00	11,700.00	11,700.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	REPAIR AND MAINTENANCE OF RPV AMBULANCE ASZ 152	GSS	NO	NP-53.9 - Small Value Procurement	NIA	1-Feb-2024	NIA	7-Feb-2024	7-Feb-2024	7-Feb-2024	20-Feb-2024	21-Feb-2024	NIA	5-Mar-2024	NIA	16-Mar-2024	16-Mar-2024	Government of the Philippines (current year's budget)	38,500.00	38,500.00	0.00	38,500.00	38,500.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE AND INSTALLATION OF CCTV AT SWAD KALINGA FOR CY 2024-2nd posting	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	NIA	2-Feb-2024	NIA	21-Feb-2024	21-Feb-2024	21-Feb-2024	5-Mar-2024	6-Mar-2024	NIA	21-Mar-2024	NIA	20-Apr-2024	22-Apr-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	65,000.00	65,000.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	CATERING SERVICES FOR THE QUARTERLY LEARNING CONVERSATIONS FOR PROTECTIVE SERVICES DIVISION- MARCH	PSD	NO	NP-53.9 - Small Value Procurement	NIA	5-Feb-2024	NIA	12-Feb-2024	12-Feb-2024	12-Feb-2024	16-Feb-2024	22-Feb-2024	NIA	8-Mar-2024	NIA	4-Apr-2024	4-Apr-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	9,200.00	9,200.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Catering Services with Hall Rental for the Baguio City Civil Society Organization (CSO) Semestral Meeting, Semestral Partner Stakeholder's Consultation Meeting (Education Partners), and Semestral Partner Stakeholder's Consultation	BAGUIO COO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	2-Feb-2024	NIA	8-Feb-2024	8-Feb-2024	8-Feb-2024	19-Feb-2024	21-Feb-2024	29-Feb-2024	29-Feb-2024	29-Feb-2024	25-Apr-2024	25-Apr-2024	Government of the Philippines (current year's budget)	137,000.00	137,000.00	0.00	131,300.00	131,300.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Catering Services with Hall Rental for the Provincial Stakeholders Meeting (Education Partners), Semestral Provincial Advisory Council (PAC) Meeting, Semestral Provincial Civil Society Organization (CSO) Meeting, and Technical Session on Program Implementation for Field Staff	ABRA POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	2-Feb-2024	NIA	13-Feb-2024	13-Feb-2024	13-Feb-2024	18-Feb-2024	20-Feb-2024	16-Mar-2024	16-Mar-2024	16-Mar-2024	14-15 May 2024	16-May-2024	Government of the Philippines (current year's budget)	453,000.00	453,000.00	0.00	330,700.00	330,700.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Catering Services with Hall Rental for the Regional Advisory Council Meeting	RPMO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	2-Feb-2024	NIA	8-Feb-2024	8-Feb-2024	8-Feb-2024	18-Feb-2024	20-Feb-2024	29-Feb-2024	29-Feb-2024	29-Feb-2024	19-Mar-2024	19-Mar-2024	Government of the Philippines (current year's budget)	67,500.00	67,500.00	0.00	67,200.00	67,200.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Catering Services for the Regional Advisory Council Meeting and Field Visit 2024	RPMO-PPPP	NO	NP-53.9 - Small Value Procurement	NIA	2-Feb-2024	NIA	15-Feb-2024	15-Feb-2024	15-Feb-2024	20-Feb-2024	22-Feb-2024	n/a	20-Mar-2024	n/a	28-31 May-2024	28-31 May-2024	Government of the Philippines (current year's budget)	240,700.00	240,700.00	0.00	236,550.00	236,550.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF INK REFILL AND TONER TO BE USED BY CIS PERSONNEL	CIS	NO	NP-53.9 - Small Value Procurement	NIA	6-Feb-2024	NIA	14-Feb-2024	14-Feb-2024	14-Feb-2024	3-Mar-2024	5-Mar-2024	NIA	25-Mar-2024	NIA	4-Apr-2024	4-Apr-2024	Government of the Philippines (current year's budget)	210,900.00	210,900.00	0.00	98,500.00	98,500.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR ICTS STAFF FY 2024	ICTS	NO	Direct Contracting	NIA	5-Feb-2024	NIA	7-Feb-2024	7-Feb-2024	7-Feb-2024	NIA	7-Feb-2024	26-Feb-2024	26-Feb-2024	26-Feb-2024	8-Mar-2024	8-Mar-2024	Government of the Philippines (current year's budget)	54,000.00	54,000.00	0.00	51,840.00	51,840.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR ICTS STAFF FY 2024	ICTS	NO	Direct Contracting	NIA	5-Feb-2024	NIA	8-Feb-2024	8-Feb-2024	8-Feb-2024	NIA	8-Feb-2024	22-Feb-2024	22-Feb-2024	22-Feb-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	115,200.00	115,200.00	0.00	115,200.00	115,200.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Catering with Hall Rental for the Semestral Provincial Civil Society Organization (CSO) Meeting and Provincial Education and Health Stakeholders Consultation Meeting	IFUGAO POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	NIA	8-Feb-2024	NIA	15-Feb-2024	15-Feb-2024	15-Feb-2024	2-Mar-2024	4-Mar-2024	12-Mar-2024	12-Mar-2024	12-Mar-2024	8-9 May-2024	8-9 May-2024	Government of the Philippines (current year's budget)	70,000.00	70,000.00	0.00	68,900.00	68,900.000	0.00	NIA	NIA	NIA	NIA	NIA	NIA	NIA	Completed	
20 001 0300014	Purchase and Delivery of Training Supplies for the Regional Independent Monitoring Committee Meetings, Regional Advisory Council Meeting and Field Visit 2024 and Regional Advisory Council Meeting	RPMO-PPPP	NO</																														

20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR EPAHP STAFF FY 2024	EPAHP	NO	Direct Contracting	N/A	14-Feb-2024	N/A	16-Feb-2024	16-Feb-2024	16-Feb-2024	N/A	16-Feb-2024	8-Mar-2024	8-Mar-2024	8-Mar-2024	20-Mar-2024	20-Mar-2024	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	28,800.00	28,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR EPAHP STAFF FY 2024	EPAHP	NO	Direct Contracting	N/A	14-Feb-2024	N/A	16-Feb-2024	16-Feb-2024	16-Feb-2024	N/A	16-Feb-2024	18-Mar-2024	18-Mar-2024	18-Mar-2024	15-Apr-2024	15-Apr-2024	Government of the Philippines (current year's budget)	20,400.00	20,400.00	0.00	20,400.00	20,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	SUPPLEMENTAL FOR THE PURCHASE OF FUEL FOR DSWD VEHICLES AND FOR GENERATOR SET OF SWAD APAYAO FOR THE YEAR 2024	GSS/SWAD APAYAO	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POLU) Products and Airline Tickets	N/A	N/A	N/A	5-Feb-2024	5-Feb-2024	5-Feb-2024	N/A	5-Feb-2024	N/A	21-Feb-2024	N/A	5-Apr-2024	5-Apr-2024	Government of the Philippines (current year's budget)	249,930.00	249,930.00	0.00	236,045.00	236,045.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF PLAQUES FOR AWARDEES (73RD DSWD FOUNDING ANNIVERSARY CELEBRATION)	BUDGET	NO	NP-53.9 - Small Value Procurement	N/A	14-Feb-2024	N/A	19-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	20-Feb-2024	N/A	22-Feb-2024	N/A	23-Feb-2024	23-Feb-2024	Government of the Philippines (current year's budget)	58,000.00	58,000.00	0.00	49,350.00	49,350.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20 001 0300014	PURCHASE AND DELIVERY OF CUSTOMIZED CERTIFICATE FOR INVITATION CARDS (73RD DSWD FOUNDING ANNIVERSARY CELEBRATION)	BUDGET	NO	NP-53.9 - Small Value Procurement	N/A	14-Feb-2024	N/A	19-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	N/A	22-Feb-2024	N/A	22-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	108,000.00	108,000.00	0.00	100,620.00	100,620.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF TRAINING SUPPLIES FOR THE ENHANCED PARTNERSHIP AGAINST HUNGER AND POVERTY (EPAHP) INSTITUTIONAL DEVELOPMENT AND CAPABILITY BUILDING ACTIVITIES FOR CY 2024-SVP	EPAHP	NO	NP-53.9 - Small Value Procurement	N/A	14-Feb-2024	N/A	28-Feb-2024	28-Feb-2024	28-Feb-2024	4-Mar-2024	6-Mar-2024	N/A	26-Mar-2024	N/A	5-Apr-2024	8-Apr-2024	Government of the Philippines (current year's budget)	14,875.00	14,875.00	0.00	12,425.00	12,425.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	GEODETIC SERVICES FOR THE DSWD-CAR RRCY LOT	BGMS/RRCY	NO	NP-53.9 - Small Value Procurement	N/A	15-Feb-2024	N/A	20-Feb-2024	20-Feb-2024	20-Feb-2024	22-Feb-2024	1-Mar-2024	13-Mar-2024	13-Mar-2024	N/A	1-Apr-2024	2-Apr-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	87,000.00	87,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF TOKENS FOR WELLNESS SERVICE PROVIDER (73RD DSWD FOUNDING ANNIVERSARY CELEBRATION)	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	N/A	14-Feb-2024	N/A	16-Feb-2024	16-Feb-2024	16-Feb-2024	N/A	16-Feb-2024	N/A	21-Feb-2024	N/A	21-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	9,000.00	9,000.00	0.00	8,010.00	8,010.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES AND MATERIALS FOR THE 73TH DSWD FOUNDING ANNIVERSARY CELEBRATION FOR INVITATION CARDS	FMD-BUDGET	NO	NP-53.9 - Small Value Procurement	N/A	15-Feb-2024	N/A	19-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	20-Feb-2024	N/A	2-Feb-2024	N/A	22-Feb-2024	22-Feb-2024	Government of the Philippines (current year's budget)	3,300.00	3,300.00	0.00	2,825.00	2,825.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE SEMESTRAL STRATEGIC PLANNING AND ORIENTATION FOR SOCIAL PENSION PROGRAM STAFF	SOCPEN	NO	NP-53.10 Lease of Real Property and Venue	N/A	21-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	3-Mar-2024	5-Mar-2024	25-Mar-2024	25-Mar-2024	25-Mar-2024	30-May-2024	30-May-2024	Government of the Philippines (current year's budget)	69,000.00	69,000.00	0.00	61,560.00	61,560.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF TOKENS FOR THE CAPABILITY BUILDING ACTIVITIES UNDER DISASTER RESPONSE MANAGEMENT DIVISION (DRMD) FOR CY 2024	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	20-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	29-Feb-2024	1-Mar-2024	14-Mar-2024	12-Mar-2024	N/A	25-Mar-2024	25-Mar-2024	Government of the Philippines (current year's budget)	19,500.00	19,500.00	0.00	12,000.00	12,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Board and Lodging for the Learning and Development Intervention on the Family Development Session (FDS) Module on Sustaining the Interest of Children and Youth in School	LDS-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	20-Feb-2024	N/A	29-Feb-2024	29-Feb-2024	29-Feb-2024	1-Mar-2024	14-Mar-2024	16-Apr-2024	16-Apr-2024	16-Apr-2024	June 3-7, 2024	June 3-7, 2024	Government of the Philippines (current year's budget)	1,032,700.00	1,032,700.00	0.00	798,000.00	798,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	MAINTENANCE OF RPV SND 1189 L300 2023	GSS	NO	Direct Contracting	N/A	20-Feb-2024	N/A	28-Feb-2024	28-Feb-2024	28-Feb-2024	N/A	28-Feb-2024	11-Mar-2024	11-Mar-2024	11-Mar-2024	13-Mar-2024	13-Mar-2024	Government of the Philippines (current year's budget)	19,191.20	19,191.20	0.00	19,191.20	19,191.20	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	REPAIR AND MAINTENANCE OF RPV S/JV 665	GSS	NO	Direct Contracting	N/A	20-Feb-2024	N/A	28-Feb-2024	28-Feb-2024	28-Feb-2024	N/A	28-Feb-2024	1-Mar-2024	1-Mar-2024	1-Mar-2024	7-Mar-2024	7-Mar-2024	Government of the Philippines (current year's budget)	76,662.00	76,662.00	0.00	68,183.00	68,183.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE 2024 CORDILLERA DRRMIC RESPONSE AND EARLY RECOVERY PILLAR MEETING	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	29-Feb-2024	29-Feb-2024	29-Feb-2024	12-Mar-2024	14-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	8-Apr-2024	8-Apr-2024	Government of the Philippines (current year's budget)	88,000.00	88,000.00	0.00	73,500.00	73,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Catering Services with Hall Rental for the Semestral PAC Meeting, Semestral CSO Meeting, Provincial Stakeholders Consultation Meeting, and Technical Session on Program Implementation for POC Field Staff	KALINGA POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	1-Mar-2024	1-Mar-2024	1-Mar-2024	4-Mar-2024	12-Mar-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	9-May-2024	9-May-2024	Government of the Philippines (current year's budget)	136,000.00	136,000.00	0.00	103,944.00	103,944.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF TOKENS FOR 73RD DSWD FOUNDING ANNIVERSARY CELEBRATION-TOKENS FOR SERVICE AWARDEES	HRWS	NO	NP-53.9 - Small Value Procurement	N/A	20-Feb-2024	N/A	21-Feb-2024	21-Feb-2024	21-Feb-2024	22-Feb-2024	22-Feb-2024	N/A	23-Feb-2024	N/A	23-Feb-2024	23-Feb-2024	Government of the Philippines (current year's budget)	7,980.00	7,980.00	0.00	3,790.00	3,790.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Catering Services with Hall Rental for the Semestral PAC Meeting, Semestral CSO Meeting, Provincial Stakeholders Consultation Meeting, and Technical Session on Program Implementation for POC Field Staff	BENGUET POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	5-Mar-2024	5-Mar-2024	5-Mar-2024	16-Mar-2024	18-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	6-May-2024	6-May-2024	Government of the Philippines (current year's budget)	189,000.00	189,000.00	0.00	180,120.00	180,120.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Catering Services with Hall Rental for the Semestral PAC Meeting, Semestral CSO Meeting, Provincial Stakeholders Consultation Meeting, and Technical Session on Program Implementation for POC Field Staff	MOUNTAIN PROVINCE POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	4-Mar-2024	4-Mar-2024	4-Mar-2024	10-Mar-2024	12-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	4-Apr-2024	4-Apr-2024	Government of the Philippines (current year's budget)	270,000.00	270,000.00	0.00	226,980.00	226,980.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Catering Services with Hall Rental for the Semestral PAC Meeting, Semestral CSO Meeting, and Technical Session on Program Implementation for Field Staff	APAYAO POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	5-Mar-2024	5-Mar-2024	5-Mar-2024	6-Mar-2024	8-Mar-2024	19-Mar-2024	19-Mar-2024	19-Mar-2024	27-May-2024	27-May-2024	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	75,730.00	75,730.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	Board and Lodging for the Provincial Stakeholders Consultation with Education and Health Partners	APAYAO POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	5-Mar-2024	5-Mar-2024	5-Mar-2024	6-Mar-2024	8-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	24-25 Apr 2024	24-25 Apr 2024	Government of the Philippines (current year's budget)	46,100.00	46,100.00	0.00	35,695.00	35,695.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS KAPANGYARIHAN AT KAJUNLARAN SA BARANGAY (KKB) CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF SABANGALAN, MOUNTAIN PROVINCE, CY 2024	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	4-Mar-2024	N/A	8-Mar-2024	8-Mar-2024	8-Mar-2024	8-Mar-2024	13-Mar-2024	N/A	25-Mar-2024	N/A	26-Mar-2024	26-Mar-2024	Government of the Philippines (current year's budget)	190,200.00	190,200.00	0.00	190,200.00	190,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE SOCIAL PENSION STRATEGIC PLANNING WORKSHOP	LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	28-Feb-2024	N/A	4-Mar-2024	4-Mar-2024	4-Mar-2024	25-Mar-2024	25-Mar-2024	16-Apr-2024	16-Apr-2024	16-Apr-2024	19-Apr-2024	19-Apr-2024	Government of the Philippines (current year's budget)	412,500.00	412,500.00	0.00	404,250.00	404,250.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS Program Advocacy Activities for 2024 - BAYANI Kai Deliberation	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	13-Mar-2024	13-Mar-2024	13-Mar-2024	14-Mar-2024	19-Mar-2024	n/a	4-Apr-2024	n/a	23-May-2024	23-May-2024	Government of the Philippines (current year's and continuing budget)	8,000.00	8,000.00	0.00	6,200.00	6,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE DROMIC REPORTING GUIDELINES AND PROTOCOLS TO DROMIC FOCALS(MAT/PAT) AND MEMBERS OF THE DRRMIC	DRMD	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-Mar-2024	N/A	14-Mar-2024	14-Mar-2024	14-Mar-2024	16-Apr-2024	16-Apr-2024	2-May-2024	2-May-2024	2-May-2024	3-5 June 2024	3-5 June 2024	Government of the Philippines (current year's budget)	93,000.00	93,000.00	0.00	6,200.00	92,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	BOARD AND LODGING FOR THE CAPABILITY-BUILDING ACTIVITY FOR RCF STAFF & CAREGIVERS ON TRAUMA-INFORMED CARE AND TRUST-BASED RELATIONAL INTERVENTION	CRCF	NO	NP-53.10 Lease of Real Property and Venue	N/A	29-Feb-2024	N/A	5-Mar-2024	5-Mar-2024	5-Mar-2024	13-Mar-2024	15-Mar-2024	8-Apr-2024	8-Apr-2024	8-Apr-2024	26-Apr-2024	26-Apr-2024	Government of the Philippines (current year's budget)	624,000.00	624,000.00	0.00	600,000.00	600,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF TOKENS FOR THE SUBJECT MATTER EXPERTS FOR THE CONDUCT OF LEARNING AND DEVELOPMENT INTERVENTIONS FOR FIELD PERSONNEL 2024	LDS	NO	NP-53.9 - Small Value Procurement	N/A	29-Feb-2024	N/A	6-Mar-2024	6-Mar-2024	6-Mar-2024	11-Mar-2024	13-Mar-2024	N/A	22-Mar-2024	N/A	27-Mar-2024	27-Mar-2024	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	SUPPLY AND INSTALLATION OF ACRYLIC SIGNAGE AT DSWD-CAR SECRETARY'S COTTAGE	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	19-Mar-2024	19-Mar-2024	19-Mar-2024	2-Apr-2024	2-Apr-2024	N/A	17-Apr-2024	N/A	2-May-2024	3-May-2024	Government of the Philippines (current year's budget)	50,000.00	50,000.00	0.00	244,000.00	35,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES AND MATERIALS RE: KALAH-CIDSS Program Advocacy Activities for 2024	SMU - KC	NO	shopping 52.1 b	N/A	15-Mar-2024	N/A	21-Mar-2024	21-Mar-2024	21-Mar-2024	21-Mar-2024	11-Apr-2024	N/A	5-May-2024	N/A	30-May-2024	30-May-2024	Government of the Philippines (current year's budget)	32,000.00	32,000.00	0.00	244,000.00	10,560.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20 001 0300014	PRODUCTION AND PRINTING OF TARPAULIN FOR THE CELEBRATION OF THE NATIONAL WOMEN'S MONTH	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	4-Mar-2024	N/A	5-Mar-2024	5-Mar-2024	5-Mar-2024	7-Mar-2024	7-Mar-2024	N/A	28-Mar-2024	N/A	28-Mar-2024	28-Mar-2024	Government of the Philippines (current year's budget)	1,255.00	1,255.00	0.00	1,248												

20 001 0300014	CATERING SERVICES FOR THE RESPONSE AND EARLY RECOVERY OPERATION ACTIVITIES OF THE QUICK RESPONSE TEAMS OF DSWD FOCAR-BENGUET	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	25-Jan-2024	25-Jan-2024	25-Jan-2024	31-Jan-2024	28-Feb-2024	n/a	11-Mar-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	25,000.00	25,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE RESPONSE AND EARLY RECOVERY OPERATION ACTIVITIES OF THE QUICK RESPONSE TEAMS OF DSWD FOCAR-IFUGAO	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	23-Jan-2024	23-Jan-2024	23-Jan-2024	4-Feb-2024	6-Feb-2024	N/A	22-Feb-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	23,500.00	23,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE RESPONSE AND EARLY RECOVERY OPERATION ACTIVITIES OF THE QUICK RESPONSE TEAMS OF DSWD FOCAR-KALINGA	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	29-Jan-2024	29-Jan-2024	29-Jan-2024	N/A	1-Feb-2024	N/A	21-Feb-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	22,500.00	22,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE RESPONSE AND EARLY RECOVERY OPERATION ACTIVITIES OF THE QUICK RESPONSE TEAMS OF DSWD FOCAR-MOUNTAIN PROVINCE	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	24-Jan-2024	24-Jan-2024	24-Jan-2024	27-Feb-2024	29-Feb-2024	N/A	12-Mar-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	25,000.00	25,000.00	0.00	25,000.00	25,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE RESPONSE AND EARLY RECOVERY OPERATION ACTIVITIES OF THE QUICK RESPONSE TEAMS OF DSWD FOCAR-FIELD OFFICE	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	24-Jan-2024	24-Jan-2024	24-Jan-2024	10-Feb-2024	12-Feb-2024	N/A	22-Feb-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	126,000.00	126,000.00	0.00	111,100.00	111,100.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	RADIO PROGRAM FOR PANATAWID PAMILYANG PILIPNO PROGRAM AND SOCIAL PENSION PROGRAM	SMU-PPPP/SM U-SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	18-Jan-2024	N/A	25-Jan-2024	25-Jan-2024	25-Jan-2024	30-Jan-2024	8-Feb-2024	N/A	26-Feb-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	320,000.00	320,000.00	0.00	320,000.00	320,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	BOARD AND LODGING FOR THE MENTAL WELLNESS SESSION AND TEAM STRENGTHENING OF SFP STAFF	SFP	NO	NP-53.10 Lease of Real Property and Venue	N/A	30-Jan-2024	N/A	6-Feb-2024	6-Feb-2024	6-Feb-2024	4-Mar-2024	6-Mar-2024	19-Mar-2024	19-Mar-2024	19-Mar-2024	N/A	N/A	Government of the Philippines (current year's budget)	64,900.00	64,900.00	0.00	57,640.00	57,640.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	SLP ON AIR: NASAYA-AT A PANANGIPATARAY ITI NEGOSYO (SCHOOL ON AIR FOR SLP PROGRAM PARTICIPANTS OF BAGUIO & BENGUET)	SMU-SLP	NO	NP-53.9 - Small Value Procurement	N/A	1-Feb-2024	N/A	7-Feb-2024	7-Feb-2024	7-Feb-2024	20-Feb-2024	22-Feb-2024	n/a	5-Mar-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	120,000.00	120,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	REPAIR AND REPLACEMENT OF DAMAGED/WORN OUT PARTS OF RPV S27B25	GSS	NO	Direct Contracting	N/A	31-Jan-2024	N/A	5-Feb-2024	5-Feb-2024	5-Feb-2024	N/A	5-Feb-2024	19-Feb-2024	19-Feb-2024	19-Feb-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,291.92	28,291.92	0.00	28,291.92	28,291.920	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PRODUCTION OF LAUNCHING KIT FOR ANGELS IN RED VEST CAMPAIGN	SMU	NO	NP-53.9 - Small Value Procurement	N/A	1-Feb-2024	N/A	7-Feb-2024	7-Feb-2024	7-Feb-2024	13-Mar-2024	14-Mar-2024	N/A	4-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	265,042.25	265,042.25	0.00	235,000.00	235,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF CABLE WRAPPING BAND FOR CIS PERSONNEL	CIS	NO	NP-53.9 - Small Value Procurement	N/A	7-Feb-2024	N/A	14-Feb-2024	14-Feb-2024	14-Feb-2024	4-Mar-2024	6-Mar-2024	N/A	20-Mar-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,000.00	3,000.00	0.00	2,850.00	2,850.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Catering with Hall Rental for the Semestral Provincial Advisory Council (PAC) Meeting	IFUGAO POC-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	8-Feb-2024	N/A	15-Feb-2024	15-Feb-2024	15-Feb-2024	2-Mar-2024	4-Mar-2024	12-Mar-2024	12-Mar-2024	12-Mar-2024	N/A	N/A	Government of the Philippines (current year's budget)	37,000.00	37,000.00	0.00	36,460.00	36,460.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Purchase and Delivery of Semi-expendable ICT Equipment to DSWD CAR Staff	DRMD, CIS, PDPS	NO	Competitive Bidding	N/A	2-Feb-24	5-Feb-2024	14-Feb-2024	1-Mar-2024	1-Mar-2024	8-Mar-2024	5-Apr-2024	5-Apr-2024	17-Apr-2024	15-May-2024	16-May-2024	N/A	N/A	Government of the Philippines (current year's and continuing budget)	3,476,500.00	3,476,500.00	0.00	3,272,000.00	3,272,000.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry Development Organization for Families and Communities in	6-Feb-2024	6-Feb-2024	6-Feb-2024	6-Feb-2024	6-Feb-2024	Ongoing Procurement Process	
20 001 0300014	Purchase and Delivery of Semi-expendable Office Equipment to DSWD CAR Staff	CIS	NO	Competitive Bidding	N/A	2-Feb-24	5-Feb-2024	15-Feb-2024	28-Feb-2024	28-Feb-2024	4-Mar-2024	13-Mar-2024	13-Mar-2024	18-Mar-2024	2-Apr-2024	12-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,380,000.00	1,380,000.00	0.00	1,088,000.00	1,088,000.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry Development Organization for Families and Communities in	6-Feb-2024	6-Feb-2024	6-Feb-2024	6-Feb-2024	6-Feb-2024	Ongoing Procurement Process	
20 001 0300014	PRODUCTION AND PRINTING OF TARPAULIN FOR THE REGIONAL ADVISORY COUNCIL MEETING AND FIELD VISIT 2024	RPMO-PPPP	NO	NP-53.9 - Small Value Procurement	N/A	8-Feb-2024	N/A	15-Feb-2024	15-Feb-2024	15-Feb-2024	N/A	15-Feb-2024	N/A	21-Feb-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500.00	500.00	0.00	475.00	475.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Procurement of Internet Services for the DSWD CAR Field Office, Extension Offices, Centers and Satellite Offices for May to December 2024 (Lot 1)	RICTMS	NO	Competitive Bidding	N/A	6-Feb-24	8-Feb-2024	16-Feb-2024	29-Feb-2024	29-Feb-2024	5-Mar-2024	15-Mar-2024	15-Mar-2024	19-Mar-2024	15-Apr-2024	15-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,800,000.00	4,800,000.00	0.00	3,888,000.00	3,888,000.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry Development Organization for Families and Communities in	8-Feb-2024	8-Feb-2024	8-Feb-2024	5-Mar-2024	15-Mar-2024	MAY-DECEMBER 2024	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF 4Ps SOCIAL MARKETING AND ADVOCACY MATERIALS 2024	SMU-PPPP	NO	NP-53.9 - Small Value Procurement	N/A	14-Feb-2024	N/A	22-Feb-2024	22-Feb-2024	22-Feb-2024	26-Feb-2024	29-Feb-2024	N/A	A- March 8, 2024 B- March 20, 2024 C-March 8, 2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	275,750.00	275,750.00	0.00	204,175.00	204,175.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	BOARD AND LODGING FOR THE ENHANCED PARTNERSHIP AGAINST HUNGER AND POVERTY (EPAHP) INSTITUTIONAL DEVELOPMENT AND CAPABILITY BUILDING ACTIVITIES FOR CY 2024	EPAHP	NO	NP-53.10 Lease of Real Property and Venue	N/A	14-Feb-2024	N/A	19-Feb-2024	19-Feb-2024	19-Feb-2024	27-Feb-2024	29-Feb-2024	18-Mar-2024	18-Mar-2024	18-Mar-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,497,300.00	1,497,300.00	0.00	1,411,475.00	1,411,475.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PHOTOBOOTH RENTAL FOR THE ENHANCED PARTNERSHIP AGAINST HUNGER AND POVERTY (EPAHP) INSTITUTIONAL DEVELOPMENT AND CAPABILITY BUILDING ACTIVITIES FOR CY 2024	EPAHP	NO	NP-53.9 - Small Value Procurement	N/A	29-Feb-2024	N/A	6-Mar-2024	6-Mar-2024	6-Mar-2024	27-Mar-2024	27-Mar-2024	N/A	20-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	40,000.00	40,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Technical Session with POO Field Staff on Program Implementation	IFUGAO POC-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	22-Feb-2024	N/A	6-Mar-2024	6-Mar-2024	6-Mar-2024	7-Mar-2024	19-Mar-2024	29-Apr-2024	29-Apr-2024	29-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	115,000.00	115,000.00	0.00	111,320.00	111,320.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF DRINKING WATER FOR YEAR 2024-MT. PROVINCE	SWAD MT. PROVINCE	NO	NP-53.9 - Small Value Procurement	N/A	19-Feb-2024	N/A	22-Feb-2024	22-Feb-2024	22-Feb-2024	13-Mar-2024	15-Mar-2024	N/A	25-Mar-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,500.00	16,500.00	0.00	16,500.00	16,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Training on the Kios-Unlad Social Case Management for 4Ps New Case Managers	LDS-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	20-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	12-Mar-2024	14-Mar-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	529,000.00	529,000.00	0.00	525,630.00	525,630.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Training on Gender Responsive Case Management Training for 4Ps Case Managers (Non-Social Workers)	LDS-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	20-Feb-2024	N/A	28-Feb-2024	28-Feb-2024	28-Feb-2024	29-Feb-2024	14-Mar-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	522,000.00	522,000.00	0.00	409,250.00	409,250.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PRINTING AND PRODUCTION OF IEC MATERIALS FOR SLP SOCIAL MARKETING AND ADVOCACY ACTIVITIES FOR CY 2024	SMU-SLP	NO	NP-53.9 - Small Value Procurement	N/A	21-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	13-Mar-2024	13-Mar-2024	N/A	4-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	202,600.00	202,600.00	0.00	186,776.00	186,776.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	

20 001 0300014	TRANSFER OF TRAINING CENTER 2X2 LCD PANELS AND PROJECTOR	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	20-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	26-Feb-2024	6-Mar-2024	8-Mar-2024	N/A	20-Mar-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	23,500.00	23,500.00	0.00	23,500.00	23,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION OF RRCY NOTEBOOK/ JOURNAL FOR FY 2024	RRCY	NO	NP-53.9 - Small Value Procurement	N/A	28-Feb-2024	N/A	6-Mar-2024	6-Mar-2024	6-Mar-2024	6-Mar-2024	22-Mar-2024	22-Mar-2024	N/A	15-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	30,000.00	30,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRINTING AND PRODUCTION OF IEC MATERIALS FOR LISTAHEAN ADVERTISING, SOCIAL MARKETING AND ADVOCACY ACTIVITIES FR CY 2024	SMU-NHTS	NO	NP-53.9 - Small Value Procurement	N/A	21-Feb-2024	N/A	26-Feb-2024	26-Feb-2024	26-Feb-2024	26-Feb-2024	27-Feb-2024	29-Feb-2024	N/A	8-Mar-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	246,580.00	246,580.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS Program Advocacy Activities for 2024 - SMU Information Caravan on Wheels for the Municipality of Bugulas, Benguet	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	13-Mar-2024	13-Mar-2024	13-Mar-2024	13-Mar-2024	14-Mar-2024	19-Mar-2024	n/a	5-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	15,000.00	15,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS Program Advocacy Activities for 2024 - SMU Information Caravan on Wheels for the Municipality of Mankayan, Benguet	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	13-Mar-2024	13-Mar-2024	13-Mar-2024	13-Mar-2024	14-Mar-2024	19-Mar-2024	N/A	28-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	14,850.00	14,850.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS Program Advocacy Activities for 2024 - SMU Information Caravan on Wheels for the Municipality of Sagada, Mt. Province	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	13-Mar-2024	13-Mar-2024	13-Mar-2024	13-Mar-2024	14-Mar-2024	19-Mar-2024	n/a	29-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	15,000.00	15,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	RADIO PROGRAM RE: KALAHI-CIDSS Program Advocacy Activities for 2024	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	5-Mar-2024	N/A	13-Mar-2024	13-Mar-2024	13-Mar-2024	13-Mar-2024	15-Mar-2024	20-Mar-2024	N/A	14-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	60,000.00	60,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AVP PRODUCTION RE: KALAHI-CIDSS Program Advocacy Activities for 2024	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	15-Mar-2024	N/A	21-Mar-2024	21-Mar-2024	21-Mar-2024	21-Mar-2024	21-Mar-2024	4-Apr-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00	0.00	244,000.00	244,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
21 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES AND MATERIALS RE: KALAHI-CIDSS Program Advocacy Activities for 2024	SMU - KC	NO	NP-53.9 - Small Value Procurement	N/A	15-Mar-2024	N/A	20-Mar-2024	20-Mar-2024	20-Mar-2024	20-Mar-2024	25-Mar-2024	1-Apr-2024	N/A	30-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	9,600.00	9,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -ABRA	SFP	NO	NP-53.9 - Small Value Procurement	N/A	4-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	21-Mar-2024	21-Mar-2024	N/A	11-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	211,000.00	211,000.00	0.00	189,900.00	189,900.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE INSTITUTIONAL DEVELOPMENT ACTIVITIES FOR OPERATIONALIZATION OF THE REGIONAL COMMITTEE FOR DISABILITY AFFAIRS(RDCA)	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	4-Mar-2024	N/A	7-Mar-2024	7-Mar-2024	7-Mar-2024	7-Mar-2024	25-Mar-2024	25-Mar-2024	5-Apr-2024	5-Apr-2024	5-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,000.00	46,000.00	0.00	45,600.00	45,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -APAYAO	SFP	NO	NP-53.9 - Small Value Procurement	N/A	7-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	18-Mar-2024	20-Mar-2024	N/A	18-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	101,000.00	101,000.00	0.00	86,860.00	86,860.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -IFUGAO	SFP	NO	NP-53.9 - Small Value Procurement	N/A	7-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	21-Mar-2024	21-Mar-2024	N/A	4-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	188,500.00	188,500.00	0.00	177,190.00	177,190.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -KALINGA	SFP	NO	NP-53.9 - Small Value Procurement	N/A	7-Mar-2024	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	18-Mar-2024	2-Apr-2024	2-Apr-2024	N/A	2-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	158,500.00	158,500.00	0.00	155,330.00	155,330.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -MT. PROVINCE	SFP	NO	NP-53.9 - Small Value Procurement	N/A	7-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	N/A	15-Mar-2024	N/A	15-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	161,000.00	161,000.00	0.00	151,340.00	151,340.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR SLP REGULAR STAFF FY 2024	SLP	NO	Direct Contracting	N/A	5-Mar-2024	N/A	8-Mar-2024	8-Mar-2024	8-Mar-2024	8-Mar-2024	N/A	8-Mar-2024	2-Apr-2024	2-Apr-2024	2-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	199,200.00	199,200.00	0.00	191,232.00	191,232.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR SLP REGULAR STAFF FY 2024	SLP	NO	Direct Contracting	N/A	5-Mar-2024	N/A	8-Mar-2024	8-Mar-2024	8-Mar-2024	8-Mar-2024	N/A	8-Mar-2024	2-Apr-2024	2-Apr-2024	2-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	268,200.00	268,200.00	0.00	268,200.00	268,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE LEARNING CONVERSATION WITH AICS SERVICE PROVIDERS-ABRA	CIS	NO	NP-53.9 - Small Value Procurement	N/A	6-Mar-2024	N/A	14-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	27-Mar-2024	27-Mar-2024	n/a	7-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	28,000.00	28,000.00	0.00	24,080.00	24,080.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE LEARNING CONVERSATION WITH AICS SERVICE PROVIDERS-BENGUET(APRIL)	CIS	NO	NP-53.9 - Small Value Procurement	N/A	6-Mar-2024	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	18-Mar-2024	2-Apr-2024	2-Apr-2024	N/A	24-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	34,500.00	34,500.00	0.00	27,945.00	27,945.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE SUB-COMMITTEE MEETING	RCAT-VAWC	NO	NP-53.9 - Small Value Procurement	N/A	7-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	18-Mar-2024	27-Mar-2024	n/a	11-Apr-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	7,500.00	7,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE SECRETARIAT/SHIELD FOCAL-ABRA	RCAT-VAWC	NO	NP-53.10 Lease of Real Property and Venue	N/A	5-Mar-2024	N/A	11-Mar-2024	11-Mar-2024	11-Mar-2024	11-Mar-2024	12-Mar-2024	13-Mar-2024	12-Apr-2024	12-Apr-2024	12-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	25,600.00	25,600.00	0.00	23,600.00	23,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE PROVINCIAL CONSULTATION WIT THE LCAT-VAWC SECRETARIAT/SHIELD FOCAL-APAYAO	RCAT-VAWC	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-Mar-2024	N/A	14-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	15-Mar-2024	18-Mar-2024	4-Apr-2024	4-Apr-2024	4-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,700.00	9,700.00	0.00	8,065.00	8,065.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES WITH HALL RENTAL FOR THE PROVINCIAL CONSULTATION WIT THE LCAT-VAWC SECRETARIAT/SHIELD FOCAL-KALINGA	RCAT-VAWC	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-Mar-2024	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	15-Mar-2024	20-Mar-2024	22-Mar-2024	8-Apr-2024	8-Apr-2024	8-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,100.00	10,100.00	0.00	8,588.00	8,588.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	LEASE OF OFFICE SPACE FOR SWAD BENGUET FOR FY 2024	SWAD BENGUET	NO	NP-53.10 Lease of Real Property and Venue	N/A	19-Mar-2024	N/A	26-Mar-2024	26-Mar-2024	26-Mar-2024	26-Mar-2024	10-May-2024	10-May-2024	5-Jun-2024	7-Jun-2024	5-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	0.00	900,000.00	900,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS Kapangyarihan at Kaunlaran sa Barangay (KKB) CDD CEAC Activities for the Municipality of Hingyon, Iligao CY 2024	KALAHI	NO	NP-53.9 - Small Value Procurement	N/A	13-Mar-2024	N/A	20-Mar-2024	20-Mar-2024	20-Mar-2024	20-Mar-2024	26-Mar-2024	1-Apr-2024	N/A	22-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	170,780.00	170,780.00	0.00	138,140.00	138,140.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS Additional Financing Phase 2 DROM Activities for the Municipality of Pinukpuk, Kalinga CY 2024	KALAHI	NO	NP-53.9 - Small Value Procurement	N/A	13-Mar-2024	N/A	21-Mar-2024	21-Mar-2024	21-Mar-2024	21-Mar-2024	22-Mar-2024	1-Apr-2024	N/A	17-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	191,400.00	191,400.00	0.00	182,700.00	182,700.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

20 001 0300014	BOARD AND LODGING FOR THE TRAINING FOR LOCAL SOCIAL WELFARE AND DEVELOPMENT OFFICERS (LSWDOs) IN THE CASE MANAGEMENT OF VICTIM-SURVIVOR OF TRAFFICKING IN PERSONS	RRPPT	NO	NP-53.10 Lease of Real Property and Venue	N/A	8-Mar-2024	N/A	14-Mar-2024	14-Mar-2024	14-Mar-2024	17-Mar-2024	19-Mar-2024	29-May-2024	29-May-2024	29-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	105,450.00	105,450.00	0.00	101,475.00	101,475.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	BOARD AND LODGING FOR THE LEARNING AND DEVELOPMENT INTERVENTION FOR SECOND LEVEL NON SUPERVISORY PERSONNEL (REGULAR): TECHNICAL AND REPORT WRITING COURSE (LA UNION)	LDS	NO	NP-53.10 Lease of Real Property and Venue	N/A	14-Mar-2024	N/A	20-Mar-2024	20-Mar-2024	20-Mar-2024	5-Apr-2024	5-Apr-2024	24-Apr-2024	24-Apr-2024	24-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	211,200.00	211,200.00	0.00	201,600.00	201,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE 13TH CYCLE SYNERGY AND 14TH CYCLE ORIENTATION FOR THE SUPPLEMENTARY FEEDING PROGRAM STAKEHOLDERS CY 2024	SFP	NO	NP-53.9 - Small Value Procurement	N/A	11-Mar-2024	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	21-Mar-2024	21-Mar-2024	N/A	5-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,430.00	2,430.00	0.00	2,268.00	2,268.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	BOARD AND LODGING FOR THE ORIENTATION ON THE GRIEVANCE MACHINERY AND SEXUAL HARASSMENT COMPLAINTS FOR SUPERVISORS AND MANAGERS IN DSWD CENTRAL OFFICE	HRWS	NO	NP-53.10 Lease of Real Property and Venue	N/A	27-Mar-2024	N/A	3-Apr-2024	3-Apr-2024	3-Apr-2024	15-Apr-2024	15-Apr-2024	7-May-2024	13-Feb-2024	7-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	363,000.00	363,000.00	0.00	359,700.00	359,700.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	Catering with Hall Rental for the Technical Session with POO Field Staff on Program Implementation- 2nd Posting	IFUGAO POO-PPPP	NO	NP-53.10 Lease of Real Property and Venue	N/A	12-Mar-2024	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	2-Apr-2024	2-Apr-2024	29-Apr-2024	N/A	29-Apr-2024	N/A	N/A	Government of the Philippines (current year's budget)	112,000.00	112,000.00	0.00	109,400.00	109,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	PURCHASE AND DELIVERY OF TRAINING SUPPLIES FOR THE RISK RESILIENCY PROGRAM ORIENTATION- WORKSHOP AND MOA SIGNING FOR INTERMEDIARIES(SVP)	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	19-Mar-2024	N/A	22-Mar-2024	22-Mar-2024	22-Mar-2024	N/A	2024-03-306	N/A	5-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,200.00	7,200.00	0.00	4,445.00	4,445.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	Purchase and Delivery of Office and Other Supplies and Equipment for Calendar Year 2024	PSS, 4PS, CENTERS	NO	Competitive Bidding	N/A	7-Mar-24	9-Mar-2024	18-Mar-2024	1-Apr-2024	1-Apr-2024	8-Apr-2024	15-Apr-2024	19-Apr-2024	30-Apr-2024	15-May-2024	16-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	4,921,866.00	4,921,866.00	0.00	4,755,558.75	4,755,558.750	0.00	Commission on Audit, Jaime V. Onggin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	11-Mar-2024	11-Mar-2024	11-Mar-2024	11-Mar-2024	11-Mar-2024	11-Mar-2024	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF LAPTOPS FOR THE IT PERSONNEL TO BE DEPLOYED AT SWAD OFFICES	ICTMS	NO	Competitive Bidding	N/A	7-Mar-24	14-Mar-2024	21-Mar-2024	2-Apr-2024	2-Apr-2024	8-Apr-2024	23-Apr-2024	23-Apr-2024	30-Apr-2024	15-May-2024	17-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	330,000.00	0.00	330,000.00	279,450.00	0.00	279,450.00	Commission on Audit, Jaime V. Onggin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	14-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	14-Mar-2024	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE INTER-AGENCY MEETINGS FOR SHIELD PROGRAM AGAINST CHILD LABOR INTERMEDIARIES (MARCH & MAY)	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	15-Mar-2024	N/A	18-Mar-2024	18-Mar-2024	18-Mar-2024	N/A	18-Mar-2024	N/A	2-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,000.00	8,000.00	0.00	7,520.00	7,520.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	REPAIR AND MAINTENANCE OF RPV F4L217 (CHANGE OIL)	GSS	NO	Direct Contracting	N/A	15-Mar-2024	N/A	2-Apr-2024	2-Apr-2024	2-Apr-2024	N/A	2-Apr-2024	9-May-2024	9-May-2024	9-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	41,600.00	41,600.00	0.00	41,600.00	41,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	PURCHASE AND DELIVERY OF MEDICINES AND MEDICAL SUPPLIES FOR THE DSWD-CAR FIELD OFFICE-2ND POSTING	HRWS	NO	NP-53.9 - Small Value Procurement	N/A	15-Mar-2024	N/A	19-Mar-2024	19-Mar-2024	19-Mar-2024	26-Mar-2024	26-Mar-2024	N/A	6-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,842.00	52,842.00	0.00	44,120.01	44,120.010	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS ADDITIONAL FINANCING PHASE 2 DROM ACTIVITIES FOR THE MUNICIPALITY OF BANAUUE, IFUGAO CY 2024	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	25-Mar-2024	N/A	2-Apr-2024	2-Apr-2024	2-Apr-2024	2-Apr-2024	15-Apr-2024	N/A	30-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	520,880.00	520,880.00	0.00	520,880.00	520,880.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS ADDITIONAL FINANCING PHASE 2 DROM ACTIVITIES FOR THE MUNICIPALITY OF PASIL, KALINGA CY 2024	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	25-Mar-2024	N/A	2-Apr-2024	2-Apr-2024	2-Apr-2024	2-Apr-2024	2-Apr-2024	N/A	7-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	344,100.00	344,100.00	0.00	342,470.00	342,470.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	Repair and maintenance of generator set peripherals at the Field Office, Satellite Office and Training Center	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	19-Mar-2024	N/A	26-Mar-2024	26-Mar-2024	26-Mar-2024	5-Apr-2024	5-Apr-2024	n/a	6-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	146,250.00	146,250.00	0.00	141,000.00	141,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES FOR THE LEARNING CONVERSATION FOR THE PROVINCIAL/MUNICIPAL SOCIAL WELFARE AND DEVELOPMENT OFFICES IN ABRA	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	20-Mar-2024	N/A	1-Apr-2024	1-Apr-2024	1-Apr-2024	N/A	1-Apr-2024	N/A	10-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	28,500.00	28,500.00	0.00	22,800.00	22,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES FOR THE LEARNING CONVERSATION FOR THE MUNICIPAL/BARANGAY LOCAL GOVERNMENT UNIT IN MANKAYAN, BENGUET	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	20-Mar-2024	N/A	2-Apr-2024	2-Apr-2024	2-Apr-2024	17-Apr-2024	17-Apr-2024	N/A	20-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,500.00	20,500.00	0.00	19,270.00	19,270.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	BOARD AND LODGING FOR THE SOCIAL WELFARE AND DEVELOPMENT (SWD) FORUM CUM LEARNING AND DEVELOPMENT INTERVENTION FOR LOCAL SOCIAL WELFARE AND DEVELOPMENT OFFICERS (LSWDOs)	CBS	NO	NP-53.10 Lease of Real Property and Venue	N/A	4-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	8-Apr-2024	18-Apr-2024	18-Apr-2024	6-May-2024	6-May-2024	6-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,218,000.00	1,218,000.00	0.00	1,010,200.00	1,010,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	PRODUCTION AND PRINTING OF TRAINING MATERIALS FOR THE SOCIAL WELFARE AND DEVELOPMENT (SWD) FORUM CUM LEARNING AND DEVELOPMENT INTERVENTION FOR LOCAL SOCIAL WELFARE AND DEVELOPMENT OFFICERS-TRAINING MATERIALS (LSWDOs)	CBS	NO	NP-53.9 - Small Value Procurement	N/A	27-Mar-2024	N/A	4-Apr-2024	4-Apr-2024	4-Apr-2024	N/A	4-Apr-2024	N/A	24-Apr-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,800.00	49,800.00	0.00	48,970.00	48,970.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON YAKAP BAYAN PROGRAM (YBP) MODULES FOR MEMBERS OF THE MUNICIPAL AND BARANGAY ANTI-DRUG ABUSE COUNCIL (MBADAC) OF RIZAL, KALINGA	STU	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	16-Apr-2024	16-Apr-2024	16-Apr-2024	23-Apr-2024	23-Apr-2024	N/A	7-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	24,800.00	24,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR-PASIL, KALINGA	STU	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	23-Apr-2024	23-Apr-2024	N/A	13-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	39,440.00	39,440.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR-FLORAPAYAO	STU	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	16-Apr-2024	16-Apr-2024	16-Apr-2024	22-Apr-2024	22-Apr-2024	n/a	20-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	38,000.00	38,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR-STA MARCELA, APAYAO	STU	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	23-Apr-2024	23-Apr-2024	N/A	15-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	38,400.00	38,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE CAPABILITY BUILDING ON COMPLETED SOCIAL TECHNOLOGIES IN THE LOCAL GOVERNMENT UNITS FOR STAKEHOLDERS AND INTERMEDIARIES IN CAR-CALANASAN, APAYAO	STU	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	22-Apr-2024	22-Apr-2024	N/A	9-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,000.00	40,000.00	0.00	27,800.00	27,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF STA. MARCELA, APAYAO CY 2024 (PART 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	8-Apr-2024	8-Apr-2024	22-Apr-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	59,680.00	59,680.00	0.00	57,075.00	57,075.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF FLORA, APAYAO CY 2024 (PART 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	12-Apr-2024	12-Apr-2024	12-Apr-2024	12-Apr-2024	18-Apr-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,920.00	29,920.00	0.00	28,160.00	28,160.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process		
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF LUNA, APAYAO CY 2024 (PART 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	12-Apr-2024	12-Apr-2024	12-Apr-2024	12-Apr-2024	18-Apr-2024	N/A	3-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,920.00	29,920.00	0.00	29,920.00	29,920.000	0.00	N/A	N/A	N/A	N/A	15-Apr-2024	N/A	Ongoing Procurement Process			

20 001 0300014	CATERING SERVICES FOR THE SLP RPMO MONTHLY MEETINGS WITH PCS AND PARTNERS	LDS-SLP	NO	NP-53.9 - Small Value Procurement	N/A	1-Apr-2024	N/A	8-Apr-2024	8-Apr-2024	8-Apr-2024	N/A	8-May-2024	N/A	21-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,500.00	52,500.00	0.00	45,000.00	45,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Procurement of Internet Services for the DSWD CAR Field Office, Extension Offices, Centers and Satellite Offices for May to December 2024 – Second Posting (Lot 1)	RICTMS	NO	Competitive Bidding	03/21/2024	23-Mar-2024	3-Apr-2024	15-Apr-2024	15-Apr-2024	19-Apr-2024	26-Apr-2024	26-Apr-2024	6-May-2024	29-May-2024	29-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	2,078,044.00	2,078,044.00	0.00	1,386,858.00	1,386,858.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	Ongoing Procurement Process	
20 001 0300014	Procurement of Internet Services for the DSWD CAR Field Office, Extension Offices, Centers and Satellite Offices for May to December 2024 – Second Posting (Lot 2)	RICTMS	NO	Competitive Bidding	03/21/2024	23-Mar-2024	3-Apr-2024	15-Apr-2024	15-Apr-2024	19-Apr-2024	26-Apr-2024	26-Apr-2024	9-May-2024	4-Jun-2024	5-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	212,736.00	212,736.00	0.00	139,536.00	139,536.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	Ongoing Procurement Process	
20 001 0300014	Purchase and Delivery of Rice for the 14th Cycle Supplementary Feeding Program Implementation in Baguio City	SFP	NO	Competitive Bidding	03/21/2024	23-Mar-2024	3-Apr-2024	15-Apr-2024	15-Apr-2024	22-Apr-2024	3-May-2024	3-May-2024	7-May-2024	23-May-2024	28-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	1,080,000.00	1,080,000.00	0.00	1,074,240.00	1,074,240.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	22-Mar-2024	Ongoing Procurement Process	
20 001 0300014	Purchase and Delivery of Pre-packed FFPS and Raw Materials for the Production of Family Food Packs Through Framework Agreement for CY2024	DRMD	NO	Competitive Bidding	21-Mar-24	27-Mar-2024	4-Apr-2024	17-Apr-2024	17-Apr-2024	22-Apr-2024	3-May-2024	3-May-2024	22-May-2024	8-Jun-2024	8-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	50,000,000.00	50,000,000.00	0.00	37,883,975.00	37,883,975.000	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	27-Mar-2024	27-Mar-2024	27-Mar-2024	27-Mar-2024	27-Mar-2024	Ongoing Procurement Process	
20 001 0300014	Procurement of Pest Control Services to DSWD CAR Regional and Satellite Warehouse for Calendar Year 2024	DRMD	NO	Competitive Bidding	30-Jan-24	28-Mar-2024	5-Apr-2024	18-Apr-2024	18-Apr-2024	22-Apr-2024	3-May-2024	3-May-2024	20-May-2024	29-May-2024	29-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	569,910.00	569,910.00	0.00	476,370.72	476,370.720	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc. Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	28-Mar-2024	28-Mar-2024	28-Mar-2024	28-Mar-2024	28-Mar-2024	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF PARACELIS, MOUNTAIN PROVINCE CY 2024 (PART 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	8-Apr-2024	N/A	18-Apr-2024	18-Apr-2024	18-Apr-2024	23-Apr-2024	2-May-2024	N/A	30-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	209,800.00	209,800.00	0.00	23,040.00	195,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	IRING OF RADIO PLUG FOR DRMD ACTIVITIES	SMU-DRMD	NO	NP-53.9 - Small Value Procurement	N/A	2-Apr-2024	N/A	5-Apr-2024	5-Apr-2024	5-Apr-2024	23-Apr-2024	23-Apr-2024	N/A	7-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	38,400.00	38,400.00	0.00	24,500.00	38,400.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE TRAINING OF TRAINERS ON COMPLIANCE VERIFICATION TOOLS -SHOPPING	LDS	NO	shopping 52.1 b	N/A	3-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	2-May-2024	2-May-2024	N/A	10-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,150.00	1,150.00	0.00	1,127.00	1,127.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF NAME PLATE HOLDER FOR EPAHP ACTIVITIES	EPAHP	NO	NP-53.9 - Small Value Procurement	N/A	4-Apr-2024	N/A	12-Apr-2024	12-Apr-2024	12-Apr-2024	8-May-2024	8-May-2024	N/A	21-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	4,600.00	4,600.00	0.00	4,000.00	4,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	BOARD AND LODGING FOR THE SUPPLEMENTARY FEEDING PROGRAM(SFP) FINALIZATION OF THE MANUAL OF OPERATIONS CONSULTATION MEETING	SFP	NO	NP-53.10 Lease of Real Property and Venue	N/A	15-Apr-2024	N/A	19-Apr-2024	19-Apr-2024	19-Apr-2024	3-May-2024	3-May-2024	28-May-2024	28-May-2024	28-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	201,000.00	201,000.00	0.00	138,450.00	138,450.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE SUPPLEMENTARY FEEDING PROGRAM(SFP) FINALIZATION OF THE MANUAL OF OPERATIONS CONSULTATION MEETING	SFP	NO	NP-53.9 - Small Value Procurement	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	N/A	22-Apr-2024	N/A	21-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,750.00	3,750.00	0.00	2,650.00	2,650.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	REPLACEMENT OF SUPPLY AND PARTS FOR RISO MZ 870A	4PS	NO	Direct Contracting	N/A	5-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	22-Apr-2024	22-Apr-2024	N/A	13-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	22,188.00	22,188.00	0.00	22,188.00	22,188.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Catering Services for the 4Ps Gender and Development Mapping and Assessment for Selected Gender Red Site Municipalities- ABRA	RPMO-4Ps	NO	NP-53.9 - Small Value Procurement	N/A	5-Apr-2024	N/A	29-Apr-2024	29-Apr-2024	29-Apr-2024	9-May-2024	9-May-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	12,500.00	12,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Catering Services for the 4Ps Gender and Development Mapping and Assessment for Selected Gender Red Site Municipalities- KALINGA	RPMO-4Ps	NO	NP-53.9 - Small Value Procurement	N/A	5-Apr-2024	N/A	15-Apr-2024	15-Apr-2024	15-Apr-2024	N/A	15-Apr-2024	N/A	4-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00	12,720.00	12,720.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Regional Independent Monitoring Committee Field Visit CY 2024- ABRA	RPMO-4Ps	NO	NP-53.10 Lease of Real Property and Venue	N/A	5-Apr-2024	N/A	30-Apr-2024	30-Apr-2024	30-Apr-2024	4-Jun-2024	4-Jun-2024	25-Jun-2024	25-Jun-2024	25-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	116,600.00	116,600.00	0.00	87,200.00	87,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Regional Search for 4Ps Exemplary Children and Regional Search for 4Ps Huwaring Pamilya	SMU-4Ps	NO	NP-53.10 Lease of Real Property and Venue	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	29-Apr-2024	29-Apr-2024	16-May-2024	16-May-2024	16-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	252,400.00	252,400.00	0.00	244,000.00	244,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Consultation Meeting with 4Ps Parent Leaders and Indigenous Peoples' Leaders	RPMO-4Ps	NO	NP-53.10 Lease of Real Property and Venue	N/A	5-Apr-2024	N/A	16-Apr-2024	16-Apr-2024	16-Apr-2024	18-Apr-2024	18-Apr-2024	21-May-2024	21-May-2024	21-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	455,400.00	455,400.00	0.00	418,700.00	418,700.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES AND MATERIALS FOR THE ROLLOUT OF MC 07 SERIES OF 2023 USBONG PHASE	SLP	NO	NP-53.9 - Small Value Procurement	N/A	8-Apr-2024	N/A	17-Apr-2024	17-Apr-2024	17-Apr-2024	29-Apr-2024	29-Apr-2024	N/A	13-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	2,085.00	2,085.00	0.00	917.00	917.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PRODUCTION AND PRINTING OF TARPAULIN FOR THE REGIONAL INDEPENDENT MONITORING COMMITTEE FIELD VISIT CY 2024	RPMO-4Ps	NO	NP-53.9 - Small Value Procurement	N/A	5-Apr-2024	N/A	18-Apr-2024	18-Apr-2024	18-Apr-2024	24-Apr-2024	24-Apr-2024	N/A	7-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	480.00	480.00	0.00	360.00	360.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Board and Lodging for the Technical Session on Program Implementation for Field Staff	APAYAO POO-4Ps	NO	NP-53.10 Lease of Real Property and Venue	N/A	5-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	6-May-2024	6-May-2024	21-May-2024	21-May-2024	21-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	105,000.00	105,000.00	0.00	105,000.00	105,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	LEASE OF SLP OFFICE SPACE FOR FY 2024 -3rd Posting	SLP	NO	NP-53.10 Lease of Real Property and Venue	N/A	15-Apr-2024	N/A	25-Apr-2024	25-Apr-2024	25-Apr-2024	8-May-2024	8-May-2024	6-Jun-2024	6-Jun-2024	6-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	960,000.00	960,000.00	0.00	811,104.00	811,104.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE CITY OF TABUK, KALINGA CY 2024 PART 1	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	22-Apr-2024	2-May-2024	N/A	5-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	317,000.00	317,000.00	0.00	304,800.00	304,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAHI-CIDSS PAMANA IP-CDD CEAC ACTIVITIES FOR THE MUNICIPALITY OF BAKUN, BENGUET CY 2024	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	22-Apr-2024	26-Apr-2024	N/A	5-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	89,860.00	89,860.00	0.00	81,255.00	81,255.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PRODUCTION AND PRINTING OF COLLATERALS FOR THE SOCIAL MARKETING AND ADVOCACY ACTIVITIES FOR 2024	SMU	NO	NP-53.9 - Small Value Procurement	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	N/A	22-Apr-2024	N/A	8-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,300.00	17,300.00	0.00	13,170.00	13,170.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	

20 001 0300014	PURCHASE AND DELIVERY OF TRAINING SUPPLIES FOR THE FY 2024 INFORMATION OFFICERS' CONFERENCES-SHOPPING	SMU	NO	shopping 52.1 b	N/A	15-Apr-2024	N/A	22-Apr-2024	22-Apr-2024	22-Apr-2024	N/A	22-Apr-2024	N/A	7-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	10,800.00	10,800.00	0.00	4,112.00	4,112.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	REPLACEMENT OF SUPPLY AND PARTS FOR RISO MZ 870A WITH SERIAL NUMBER 7946045	4PS	NO	Direct Contracting	N/A	15-Apr-2024	N/A	19-Apr-2024	19-Apr-2024	19-Apr-2024	23-Apr-2024	23-Apr-2024	13-May-2024	13-May-2024	13-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	54,710.00	54,710.00	0.00	54,710.00	54,710.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE TRAINING ON CASE MANAGEMENT (CM) GUIDE FOR INSURGENT RETURNEES (IR) FOR LOCAL SOCIAL WELFARE AND DEVELOPMENT OFFICERS (LSWDOs) SWAD TEAM LEADER OF MT. PROVINCE FOR CY 2024	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	24-Apr-2024	N/A	30-Apr-2024	30-Apr-2024	30-Apr-2024	7-May-2024	7-May-2024	20-May-2024	20-May-2024	20-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	111,400.00	111,400.00	0.00	83,960.00	83,960.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE ORIENTATION ON STRATEGIC HELPSK FOR INFORMATION, EDUCATION, LIVELIHOOD, AND OTHER DEVELOPMENTAL INTERVENTIONS (SHIELD) AGAINST CHILD LABOR PROGRAM FOR MEMBERS OF THE LOCAL AND BARANGAY COUNCIL FOR THE PROTECTION OF	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	24-Apr-2024	N/A	30-Apr-2024	30-Apr-2024	30-Apr-2024	3-May-2024	13-May-2024	12-Jun-2024	12-Jun-2024	12-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	28,300.00	28,300.00	0.00	28,300.00	28,300.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE ORIENTATION ON STRATEGIC HELPSK FOR INFORMATION, EDUCATION, LIVELIHOOD, AND OTHER DEVELOPMENTAL INTERVENTIONS (SHIELD) AGAINST CHILD LABOR PROGRAM FOR MEMBERS OF THE LOCAL AND BARANGAY COUNCIL FOR THE PROTECTION OF	SECTORS	NO	shopping 52.1 b	N/A	24-Apr-2024	N/A	6-May-2024	6-May-2024	6-May-2024	N/A	6-May-2024	N/A	15-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,470.00	1,470.00	0.00	1,449.00	1,449.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF CIS OFFICE SUPPLIES FOR OFFSITE AND ONSITE PAY OUTS -SHOPPING	CIS	NO	shopping 52.1 b	N/A	24-Apr-2024	N/A	30-Apr-2024	30-Apr-2024	30-Apr-2024	N/A	30-Apr-2024	N/A	10-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	20,800.00	20,800.00	0.00	18,200.00	18,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF ICT EQUIPMENT FOR TARA AND STU UNIT STAFF	NHTS	NO	NP-53.9 - Small Value Procurement	N/A	29-Apr-2024	N/A	7-May-2024	7-May-2024	7-May-2024	28-May-2024	28-May-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	325,000.00	325,000.00	0.00	302,700.00	302,700.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF ICT EQUIPMENT FOR NHTS AND ICTS STAFF	NHTS/ ICTMS	NO	NP-53.9 - Small Value Procurement	N/A	29-Apr-2024	N/A	6-May-2024	6-May-2024	6-May-2024	10-May-2024	10-May-2024	N/A	27-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	519,999.00	519,999.00	0.00	518,800.00	518,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF PUBLIC CLOUD STORAGE RESOURCE FOR ONLINE VM BACK UP REPOSITORY	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	25-Apr-2024	N/A	29-Apr-2024	29-Apr-2024	29-Apr-2024	2-May-2024	2-May-2024	N/A	17-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	370,000.00	370,000.00	0.00	341,433.03	341,433.030	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF ADVANCED AND SECURE MOBILE DEVICES FOR THE MOBILE-BASED ECONOMIC REPORTING SYSTEM PILOT PROJECT (TABLETS)	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	22-May-2024	22-May-2024	N/A	7-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	875,000.00	875,000.00	0.00	858,600.00	858,600.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	MONTHLY PREVENTIVE MAINTENANCE AND SERVICE (PMS) OF THE ELEVATOR OF REGIONAL HAVEN FOR WOMEN AND GIRLS BUILDING FROM MAY 2024 TO DECEMBER 2024	BGMS/RHWG	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	21-May-2024	21-May-2024	21-May-2024	22-May-2024	27-May-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	120,000.00	120,000.00	0.00	80,000.00	80,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE 2ND QUARTER PROMOTIVE SERVICES DIVISION MEETING TO CATERING SERVICES FOR THE 2ND - 4TH QUARTER PROMOTIVE SERVICES DIVISION MEETING	SLP	NO	NP-53.9 - Small Value Procurement	N/A	6-May-2024	N/A	10-May-2024	10-May-2024	10-May-2024	23-May-2024	23-May-2024	N/A	18-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	36,000.00	36,000.00	0.00	33,840.00	33,840.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF CERTIFICATE HOLDERS TO BE USED BY VARIOUS OFFICES OF DSWD CAR	PBS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	23-May-2024	23-May-2024	N/A	10-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	49,634.00	49,634.00	0.00	46,046.00	46,046.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE WRITESHOP FOR THE ENHANCEMENT OF THE EMPOWERING LEARNING SESSIONS FOR INDIGENOUS PEOPLES INITIATIVE (ELPI)	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	30-Apr-2024	N/A	3-May-2024	3-May-2024	3-May-2024	3-May-2024	3-May-2024	6-May-2024	6-May-2024	6-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	861,960.00	861,960.00	0.00	825,560.00	825,560.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE COMPREHENSIVE INTERVENTION AGAINST GENDER-BASED VIOLENCE TRAINING	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	3-May-2024	N/A	8-May-2024	8-May-2024	8-May-2024	20-May-2024	20-May-2024	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	449,950.00	449,950.00	0.00	439,340.00	439,340.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE REGIONAL PROJECT MANAGEMENT TEAM (RPMT) FOR INFRASTRUCTURE PROJECTS MEETING	PS	NO	NP-53.9 - Small Value Procurement	N/A	3-May-2024	N/A	7-May-2024	7-May-2024	7-May-2024	14-May-2024	14-May-2024	N/A	21-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,000.00	26,000.00	0.00	26,000.00	26,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRINTING AND PRODUCTION OF MATERIALS RE: KALAHI-CIDSS Program Advocacy Activities for 2024	KALAHI	NO	NP-53.9 - Small Value Procurement	N/A	18-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	182,000.00	182,000.00	0.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF ROLLED CARPET FOR BUDGET SECTION	BS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	20-May-2024	20-May-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	40,500.00	40,500.00	0.00	37,620.00	37,620.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF MULTI-PURPOSE S HOOK FOR PROPER STORAGE AND ACCESSIBILITY OF DSWD FOCAL PERSONNEL'S SAFETY HELMET UNDER THEIR OFFICE TABLE	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	3-May-2024	N/A	9-May-2024	9-May-2024	9-May-2024	13-May-2024	13-May-2024	n/a	27-May-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	55,050.00	55,050.00	0.00	40,370.00	40,370.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE UPSCALING THE PROCESS IMPLEMENTERS ON STREAMLINING AND DIGITALIZATION OF REGULATORY SERVICES IN THE IMPLEMENTATION OF SOCIAL WELFARE AND DEVELOPMENT (SWD) PROGRAMS	SS	NO	NP-53.10 Lease of Real Property and Venue	N/A	3-May-2024	N/A	8-May-2024	8-May-2024	8-May-2024	23-May-2024	23-May-2024	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	834,600.00	834,600.00	0.00	830,480.00	830,480.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	FABRICATION OF ACRYLIC CSMR DROPBOX	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	23-May-2024	23-May-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00	0.00	43,750.00	43,750.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF ADVOCACY MATERIALS OF THE ASSISTANCE TO INDIVIDUALS IN CRISIS SITUATION	SMU/CIS	NO	NP-53.9 - Small Value Procurement	N/A	6-May-2024	N/A	13-May-2024	13-May-2024	13-May-2024	23-May-2024	23-May-2024	N/A	11-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	52,190.00	52,190.00	0.00	49,350.00	49,350.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA&- MT. PROVINCE	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	13-May-2024	13-May-2024	13-May-2024	23-May-2024	23-May-2024	N/A	5-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,600.00	11,600.00	0.00	9,840.00	9,840.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA&- KALINGA	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	13-May-2024	13-May-2024	13-May-2024	22-May-2024	22-May-2024	N/A	6-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	11,000.00	11,000.00	0.00	10,100.00	10,100.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA&- APAYAO	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	21-May-2024	21-May-2024	21-May-2024	28-May-2024	28-May-2024	24-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	9,800.00	9,800.00	0.00	8,500.00	8,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA&- BAGUIO-BENGUET	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	10-May-2024	10-May-2024	10-May-2024	4-Jun-2024	4-Jun-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,700.00	16,700.00	0.00	16,280.00	16,280.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA&- ABRA	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	23-May-2024	23-May-2024	N/A	20-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	21,800.00	21,800.00	0.00	21,500.00	21,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE STRENGTHENING THE CAPACITY OF PIDAO OFFICERS AND FOCAL PERSON IN MANAGING PERSON WITH DISABILITY OFFICE AND IMPLEMENTING PPA6- IFUGAO	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	7-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	10-Jun-2024	11-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	12,800.00	12,800.00	0.00	12,720.00	12,720.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF GENERATOR SET BATTERY	RRCY	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	28-May-2024	28-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,500.00	6,500.00	0.00	5,725.00	5,725.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF SMOKE DETECTORS AND MANUAL FIRE ALARM FOR RRCY ADMINISTRATIVE BUILDING	RRCY	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	28-May-2024	28-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	44,500.00	44,500.00	0.00	18,600.00	18,600.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF BACKPACK TO BE USED BY THE CIS PERSONNEL	CIS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	15-May-2024	4-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00	0.00	69,950.00	69,950.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	REPAIR OF GLASS DOORS OF AD, BGMS, GSS AND RAMS AT 2ND BASEMENT FLOOR OF DSWD FO CAR AND SUPPLY & INSTALLATION OF GLASS STICKER AT AD	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	23-May-2024	23-May-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,150.00	60,150.00	0.00	59,800.00	59,800.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF TOKENS FOR CBS INSTITUTIONAL DEVELOPMENT ACTIVITIES QUARTERLY LEARNING CONVERSATIONS AND MEMBERSHIP REGISTRATION FEE FOR CY 2024	CBS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	13-May-2024	13-May-2024	13-May-2024	15-May-2024	15-May-2024	N/A	7-Jun-2024	N/A	Government of the Philippines (current year's budget)	30,000.00	30,000.00	0.00	29,000.00	29,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF CUSTOMIZED TOKENS FOR CBS INSTITUTIONAL DEVELOPMENT ACTIVITIES QUARTERLY LEARNING CONVERSATIONS AND MEMBERSHIP REGISTRATION FEE FOR CY 2024	CBS	NO	NP-53.9 - Small Value Procurement	N/A	7-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	22-May-2024	22-May-2024	N/A	30-May-2024	N/A	Government of the Philippines (current year's budget)	10,000.00	10,000.00	0.00	9,500.00	9,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE PROGRAM IMPLEMENTATION ACTIVITIES FOR GOVERNMENT INTERNSHIP PROGRAM AND IMMERSION OUTREACH PROGRAM -BAGUIO CITY	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	8-May-2024	N/A	13-May-2024	13-May-2024	13-May-2024	22-May-2024	22-May-2024	n/a	31-May-2024	n/a	Government of the Philippines (current year's budget)	43,200.00	43,200.00	0.00	43,200.00	43,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE PROGRAM IMPLEMENTATION ACTIVITIES FOR GOVERNMENT INTERNSHIP PROGRAM AND IMMERSION OUTREACH PROGRAM -ABRA	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	27-May-2024	3-Jun-2024	N/A	11-Jun-2024	N/A	Government of the Philippines (current year's budget)	15,360.00	15,360.00	0.00	15,120.00	15,120.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE PROGRAM IMPLEMENTATION ACTIVITIES FOR GOVERNMENT INTERNSHIP PROGRAM AND IMMERSION OUTREACH PROGRAM -APAYAO	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	27-May-2024	3-Jun-2024	N/A	27-Jun-2024	N/A	Government of the Philippines (current year's budget)	15,360.00	15,360.00	0.00	15,360.00	15,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE PROGRAM IMPLEMENTATION ACTIVITIES FOR GOVERNMENT INTERNSHIP PROGRAM AND IMMERSION OUTREACH PROGRAM -IFUGAO	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	7-Jun-2024	10-Jun-2024	N/A	24-Jun-2024	N/A	Government of the Philippines (current year's budget)	15,360.00	15,360.00	0.00	15,360.00	15,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES WITH FREE USE OF HALL FOR THE PROGRAM IMPLEMENTATION ACTIVITIES FOR GOVERNMENT INTERNSHIP PROGRAM AND IMMERSION OUTREACH PROGRAM -KALINGA	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	23-May-2024	23-May-2024	N/A	18-Jun-2024	N/A	Government of the Philippines (current year's budget)	15,360.00	15,360.00	0.00	15,300.00	15,300.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	Procurement of Internet Services for the DSWD CAR Field Office, Extension Offices, Centers and Satellite Offices for May to December 2024 (IOT 1)	RICTMS	no	NP-53.1 Two Failed Biddings	N/A	19-Apr-2024	23-Apr-2024	26-Apr-2024	26-Apr-2024	30-Apr-2024	3-May-2024	3-May-2024	7-May-2024	29-May-2024	29-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	866,120.00	866,120.00	0.00	866,120.00	866,120.00	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc., Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	18-Apr-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	Ongoing Procurement Process	
20 001 0300014	Procurement of Internet Services for the DSWD CAR Field Office, Extension Offices, Centers and Satellite Offices for May to December 2024 (IOT 2)	RICTMS	no	NP-53.1 Two Failed Biddings	N/A	19-Apr-2024	23-Apr-2024	26-Apr-2024	26-Apr-2024	30-Apr-2024	3-May-2024	3-May-2024	8-May-2024	31-May-2024	1-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	913,200.00	913,200.00	0.00	913,200.00	913,200.00	0.00	Commission on Audit, Jaime V. Ongpin Foundation Inc., Philippine Chamber of Commerce Industry, Development Organization for Families and Communities in	18-Apr-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	18-Apr-2024	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE ABRA 2024 LISTAHANAN 3 PROVINCIAL LAUNCHING	NHTS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	N/A	16-May-2024	N/A	6-Jun-2024	N/A	Government of the Philippines (current year's budget)	15,600.00	15,600.00	0.00	13,650.00	13,650.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS PAMANA IP-CDD CEAC Activities for the Municipality of San Isidro, Abra 2024 (Part 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	16-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	20-May-2024	23-May-2024	N/A	31-May-2024	N/A	Government of the Philippines (current year's budget)	29,950.00	29,950.00	0.00	27,460.00	27,460.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS PAMANA IP-CDD CEAC Activities for the Municipality of Manabo, Abra 2024 (Part 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	10-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	20-May-2024	23-May-2024	N/A	31-May-2024	N/A	Government of the Philippines (current year's budget)	29,940.00	29,940.00	0.00	26,910.00	26,910.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS PAMANA IP-CDD CEAC Activities for the Municipality of Bucay, Abra 2024 (Part 1)	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	10-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	20-May-2024	23-May-2024	N/A	3-Jun-2024	N/A	Government of the Philippines (current year's budget)	56,300.00	56,300.00	0.00	54,580.00	54,580.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	SUBSCRIPTION TO A CLOUD CO-MANAGED SOFTWARE-DEFINED WIDE AREA NETWORK SERVICE FOR THE DSWD FIELD OFFICE CAR REGIONAL AND SUB-REGIONAL OFFICES	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	14-May-2024	14-May-2024	14-May-2024	16-May-2024	16-May-2024	N/A	6-Jun-2024	N/A	Government of the Philippines (current year's budget)	680,000.00	680,000.00	0.00	670,862.08	670,862.08	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	BOARD AND LODGING FOR THE SLP EFFECTIVE STRATEGIES ON HANDLING PERSON WITH DISABILITY CLIENTS AND OTHER VULNERABLE SECTORS	SLP	NO	NP-53.10 Lease of Real Property and Venue	N/A	10-May-2024	N/A	15-May-2024	15-May-2024	15-May-2024	23-May-2024	23-May-2024	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	436,600.00	436,600.00	0.00	433,360.00	433,360.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE LEARNING CONVERSATIONS FOR THE OFFICE OF THE REGIONAL DIRECTOR AND ADMINISTRATIVE CLUSTER	LDS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	10-May-2024	10-May-2024	10-May-2024	N/A	10-May-2024	N/A	20-May-2024	N/A	Government of the Philippines (current year's budget)	33,000.00	33,000.00	0.00	29,820.00	29,820.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF TRAINING KIT FOR THE CONFERENCE OF SPECIAL DISBURSING OFFICERS PETTY CASH FUND CUSTODIANS AND DESIGNATED PROPERTY OFFICERS ON THEIR RESPONSIBILITY, ACCOUNTABILITY AND LIABILITY OVER GOVERNMENT FUNDS AND PROPERTY AND TECHNICAL SESSION ON	PS	NO	NP-53.9 - Small Value Procurement	N/A	9-May-2024	N/A	16-May-2024	16-May-2024	16-May-2024	N/A	22-May-2024	N/A	31-May-2024	N/A	Government of the Philippines (current year's budget)	21,600.00	21,600.00	0.00	20,016.00	20,016.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	CATERING SERVICES FOR THE LEARNING CONVERSATION FOR THE REGIONAL INTER-AGENCY COMMITTEE ON FILIPINO FAMILY (RIAC-FF)	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	14-May-2024	N/A	20-May-2024	20-May-2024	20-May-2024	24-May-2024	24-May-2024	N/A	6-Jun-2024	N/A	Government of the Philippines (current year's budget)	9,750.00	9,750.00	0.00	9,525.00	9,525.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	MONTHLY PREVENTIVE MAINTENANCE AND SERVICE (PMS) OF THE ELEVATOR OF DSWD FOCAR TRAINING CENTER BUILDING FROM JULY 2024 TO DECEMBER 2024	BGMS	NO	NP-53.9 - Small Value Procurement	N/A	15-May-2024	N/A	20-May-2024	20-May-2024	20-May-2024	N/A	20-May-2024	N/A	27-Jun-2024	N/A	Government of the Philippines (current year's budget)	90,000.00	90,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF DRINKING WATER FOR THE MONTH OF MAY TO DECEMBER - SWAD ABRA	SWAD ABRA	NO	NP-53.9 - Small Value Procurement	N/A	21-May-2024	N/A	28-May-2024	28-May-2024	28-May-2024	21-Jun-2024	21-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,400.00	8,400.00	0.00	6,000.00	6,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF CUSTOMIZED SELF INKING STAMPS FOR DISBURSING OFFICERS AND SWAD TEAM LEADERS	PS	NO	NP-53.9 - Small Value Procurement	N/A	15-May-2024	N/A	22-May-2024	22-May-2024	22-May-2024	23-May-2024	23-May-2024	N/A	5-Jun-2024	N/A	Government of the Philippines (current year's budget)	27,000.00	27,000.00	0.00	101,005.00	101,005.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	PURCHASE AND DELIVERY OF OFFICE SUPPLIES OF CIS IN PREPARATION OF AKAP OFFSITE PAYOUTS	CIS	NO	shopping 52.1 b	N/A	14-May-2024	N/A	21-May-2024	21-May-2024	21-May-2024	N/A	21-May-2024	N/A	28-May-2024	N/A	Government of the Philippines (current year's budget)	42,500.00	42,500.00	0.00	37,500.00	37,500.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	

20 001 0300014	REPAIR AND MAINTENANCE OF RPV S2T825	GSS	NO	Direct Contracting	N/A	23-May-2024	N/A	28-May-2024	28-May-2024	28-May-2024	N/A	28-May-2024	11-Jun-2024	11-Jun-2024	11-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	72,225.03	72,225.03	0.00	72,225.03	72,225.030	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR RRPTP STAFF FOR FY 2024	RRTP	NO	Direct Contracting	N/A	29-May-2024	N/A	4-Jun-2024	4-Jun-2024	4-Jun-2024	N/A	4-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,800.00	10,800.00	0.00	10,800.00	10,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE CONSULTATION ON TECHNICAL ASSISTANCE/ADVISORY AND OTHER RELATED SUPPORT SERVICES (TAORSS)	TARA	NO	NP-53.9 - Small Value Procurement	N/A	28-May-2024	N/A	3-Jun-2024	3-Jun-2024	3-Jun-2024	N/A	3-Jun-2024	N/A	21-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	54,000.00	54,000.00	0.00	43,200.00	43,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE INSTITUTIONAL DEVELOPMENT AND CAPABILITY BUILDING ACTIVITIES FOR OPERATIONALIZATION OF DSWD CAR MEN OPPOSED TO VIOLENCE AGAINST WOMEN EVERYWHERE(MOVE) CY 2024 -REGULAR MEETINGS	RCAT-VAWC	NO	NP-53.9 - Small Value Procurement	N/A	27-May-2024	N/A	30-May-2024	30-May-2024	30-May-2024	5-Jun-2024	5-Jun-2024	N/A	21-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	15,600.00	15,600.00	0.00	14,625.00	14,625.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
20 001 0300014	BOARD AND LODGING FOR THE ORIENTATION AND CONSULTATION ON KNOWLEDGE MANAGEMENT (KM) FOR PROGRAM IMPLEMENTERS FOR OLDER PERSONS	SOCPEN	NO	NP-53.10 Lease of Real Property and Venue	N/A	27-May-2024	N/A	4-Jun-2024	4-Jun-2024	4-Jun-2024	6-Jun-2024	6-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	491,400.00	491,400.00	0.00	486,150.00	486,150.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE CAPACITY BUILDING ACTIVITY AND FEDERATION GENERAL ASSEMBLY FOR CHILD DEVELOPMENT WORKERS	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	27-May-2024	N/A	30-May-2024	30-May-2024	30-May-2024	31-May-2024	3-Jun-2024	19-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	127,750.00	127,750.00	0.00	123,300.00	123,300.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICE WITH HALL RENTAL FOR THE CAPACITY BUILDING ACTIVITY FOR THE SHIELD PROGRAM BENEFICIARIES AND CAPACITY BUILDING ACTIVITY FOR THE PARENTS/GUARDIANS OF SHIELD PROGRAM BENEFICIARIES	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	27-May-2024	N/A	3-Jun-2024	3-Jun-2024	3-Jun-2024	4-Jun-2024	5-Jun-2024	11-Jun-2024	11-Jun-2024	11-Jun-2024	N/A	N/A	Government of the Philippines (current year's budget)	46,000.00	46,000.00	0.00	43,000.00	43,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF FOOD ITEMS FOR THE VISITORS AND GUESTS OF THE REGIONAL DIRECTOR	ORD	NO	NP-53.9 - Small Value Procurement	N/A	28-May-2024	N/A	3-Jun-2024	3-Jun-2024	3-Jun-2024	N/A	3-Jun-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,800.00	14,800.00	0.00	14,744.00	14,744.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF ADVOCACY MATERIALS FOR THE COMPREHENSIVE INTERVENTION AGAINST GENDER-BASED VIOLENCE (CIAGV) TRAINING	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	28-May-2024	N/A	3-Jun-2024	3-Jun-2024	3-Jun-2024	N/A	3-Jun-2024	n/a	18-Jun-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	8,500.00	8,500.00	0.00	8,160.00	8,160.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	SUPPLEMENTAL BOARD AND LODGING FOR UNDERSTANDING THE DYNAMICS OF HUMAN TRAFFICKING TRAINING ON HANDLING OF TRAFFICKING IN PERSON (TIP) FOR DSWD FIELD OFFICE AND LOCAL SOCIAL WELFARE AND DEVELOPMENT OFFICE (J.SWD) SOCIAL WORKERS OF	RRPTP	NO	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	15-May-2024	15-May-2024	15-May-2024	N/A	15-May-2024	29-May-2024	29-May-2024	29-May-2024	N/A	N/A	Government of the Philippines (current year's budget)	10,050.00	10,050.00	0.00	10,050.00	10,050.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE CONDUCT OF TRAINING OF TRAINERS ON PROTECTIVE PROGRAM: PSYCHOSOCIAL SUPPORT FOR ADOLESCENT MOTHER AND THEIR FAMILIES IN BAGUIO CITY, BENGUET(SVP)	STU	NO	NP-53.9 - Small Value Procurement	N/A	30-May-2024	N/A	3-Jun-2024	3-Jun-2024	3-Jun-2024	N/A	3-Jun-2024	n/a	10-Jun-2024	n/a	N/A	N/A	Government of the Philippines (current year's budget)	4,511.00	4,511.00	0.00	2,766.00	2,766.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING RE: KALAH-CIDSS 2024 TECHNICAL SESSIONS FOR Area Coordinating Teams of Additional Financing, PAMANA and KKB Modality	KALAH	NO	NP-53.10 Lease of Real Property and Venue	N/A	31-May-2024	N/A	3-Jun-2024	3-Jun-2024	2-Jun-2024	N/A	24-Jun-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,733,600.00	1,733,600.00	0.00	1,705,440.00	1,705,440.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR NEWLY HIRED DRMD STAFF FY 2024	DRMD	NO	Direct Contracting	N/A	6-Jun-2024	N/A	11-Jun-2024	11-Jun-2024	11-Jun-2024	N/A	11-Jun-2024	N/A	26-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,400.00	26,400.00	0.00	25,344.00	25,344.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	EVENT STYLING FOR KALAH-CIDSS PROGRAM ADVOCACY ACTIVITIES FOR 2024 - BAYANI KAI AWARDS PROPER	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	1-Jun-2018	N/A									N/A	N/A	Government of the Philippines (current year's budget)	25,400.00	25,400.00	0.00			0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	LED WALL RENTAL FOR KALAH-CIDSS PROGRAM ADVOCACY ACTIVITIES FOR 2024 - BAYANI KAI AWARDS PROPER	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	18-Jun-2024	N/A	26-Jun-2024	26-Jun-2024	26-Jun-2024						N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00			0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF CRCF BANNERS FOR THE KAPHAN SA DSWD	SMU	NO	NP-53.9 - Small Value Procurement	N/A	4-Jun-2024	N/A	6-Jun-2024	6-Jun-2024	6-Jun-2024	N/A	6-Jun-2024	N/A	11-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,152.00	1,152.00	0.00	630.00	630.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR PAG-ABOT PROGRAM STAFF FY 2024	STU	NO	Direct Contracting	N/A	6-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024				N/A	N/A	Government of the Philippines (current year's budget)	13,800.00	13,800.00	0.00	13,800.00	13,800.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF DESK TYPE DRY SEAL FOR THE USE OF PROVINCIAL OPERATIONS OFFICE STAFF	4PS	NO	NP-53.9 - Small Value Procurement	N/A	4-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	24-Jun-2024	24-Jun-2024				N/A	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	22,200.00	22,200.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	REPLACEMENT AND REPAIR OF RPV CP-3166	GSS	NO	NP-53.9 - Small Value Procurement	N/A	4-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	21-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	17,150.00	17,150.00	0.00	17,150.00	17,150.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF TRAINING MATERIALS FOR THE SUPPLEMENTARY FEEDING PROGRAM (SFP) FINALIZATION OF THE MANUAL OF OPERATIONS CONSULTATION MEETING	SFP	NO	NP-53.9 - Small Value Procurement	N/A	4-Jun-2024	N/A	7-Jun-2024	7-Jun-2024	7-Jun-2024	7-Jun-2024	11-Jun-2024	N/A	26-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,500.00	26,500.00	0.00	26,500.00	26,500.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE NATIONAL ORIENTATION ON THE IMPLEMENTING GUIDELINES OF THE EXPANDED SOLO PARENTS WELFARE ACT	SECTORS	NO	NP-53.10 Lease of Real Property and Venue	N/A	5-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024						N/A	N/A	Government of the Philippines (current year's budget)	459,900.00	459,900.00	0.00			0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS Program Advocacy Activities for 2024 - SMU Information Caravan on Wheels for the Municipality of Sabangan, Mountain Province	SMU-KC	NO	NP-53.9 - Small Value Procurement	N/A	18-Jun-2024	N/A									N/A	N/A	Government of the Philippines (current year's budget)	15,000.00	15,000.00	0.00			0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE TECHNICAL ASSISTANCE SESSION ON SOCIAL MARKETING AND ADVOCACY OF SOCIAL TECHNOLOGIES	SMU	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A									N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00			0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR KALAH-CIDSS PERSONNEL CY 2024	KALAH	NO	Direct Contracting	N/A	18-Jun-2024	N/A	20-Jun-2024	20-Jun-2024	20-Jun-2024	N/A	20-Jun-2024				N/A	N/A	Government of the Philippines (current year's budget)	629,900.00	629,900.00	0.00	604,704.00	604,704.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR KALAH-CIDSS PERSONNEL CY 2024	KALAH	NO	Direct Contracting	N/A	18-Jun-2024	N/A	20-Jun-2024	20-Jun-2024	20-Jun-2024	N/A	2024-06-670				N/A	N/A	Government of the Philippines (current year's budget)	514,900.00	514,900.00	0.00	514,900.00	514,900.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES AND MATERIALS FOR THE TEAM STRENGTHENING ACTIVITY AND STRATEGIC PLANNING WORKSHOP FOR THE INFORMATION AND COMMUNICATIONS TECHNOLOGY SECTION	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	5-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	11-Jun-2024	11-Jun-2024	N/A	14-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	3,450.00	3,450.00	0.00	3,404.00	3,404.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SUPPLIES FOR THE WORLD DAY AGAINST CHILD LABOR ACTIVITIES SHOPPING	SECTORS	NO	shopping 52.1 b	N/A	5-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024				N/A	N/A	Government of the Philippines (current year's budget)	900.00	900.00	0.00	780.00	780.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	HIRING OF DOCUMENTER FOR THE TEAM STRENGTHENING ACTIVITY AND STRATEGIC PLANNING WORKSHOP FOR THE INFORMATION AND COMMUNICATIONS TECHNOLOGY SECTION	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	5-Jun-2024	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	11-Jun-2024	11-Jun-2024	N/A	18-Jun-2024	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,000.00	7,000.00	0.00	7,000.00	7,000.000	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

20 001 0300014	PURCHASE OF AIRLINE TICKET FOR THE OFFICIAL TRAVEL OF STAFF TO ATTEND THE REENGINEERING OF THE GRS PROCEDURES	4Ps	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	1-Mar-2024	1-Mar-2024	1-Mar-2024	N/A	1-Mar-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	60,000.00	60,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airline ticket to Attend the SLP Training on Community Organizing from Manila to Cagayan De Oro and vice versa	SLP	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	1-Mar-2024	1-Mar-2024	1-Mar-2024	N/A	1-Mar-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	79,008.00	79,008.00	0.00	79,008.00	79,008.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase of Airline Ticket for the Official Travel of Staff to attend NEOP Orientation/Training under HRMDS	HRPPMS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	N/A	15-Mar-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	30,615.96	30,615.96	0.00	30,615.96	30,615.96	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase of Airline Tickets for the Official Travels of DSWD-CAR Staffs to Attend IDCBA for CY 2024	SECTORS/ICTS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	15-Mar-2024	15-Mar-2024	15-Mar-2024	N/A	15-Mar-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,973.00	24,973.00	0.00	24,973.00	24,973.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase of Airline Ticket for the Airline Ticket for the 2 DRMD Staff to Attend the DRMG Work and Financial Planning Workshop at Puerto Princesa, Palawan	DRMD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	2-Apr-2024	2-Apr-2024	2-Apr-2024	N/A	2-Apr-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	33,402.00	33,402.00	0.00	33,402.00	33,402.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airline Ticket for the 6 DRMD Staff to Attend the National Risk Resilience Program Strategies Planning Workshop at General Santos City	DRMD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	5-Apr-2024	5-Apr-2024	5-Apr-2024	N/A	5-Apr-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	129,156.00	129,156.00	0.00	129,156.00	129,156.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF AIRLINE TICKET FOR KALAH-CIDSS FY 2025 WORK AND FINANCIAL PLANNING WORKSHOP THROUGH DIRECT BOOKING	KALAH	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N7A	6-Jun-2024	6-Jun-2024	6-Jun-2024	N/A	6-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	22,169.88	22,169.88	0.00	22,169.88	22,169.88	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airfare Of 3 DRMD Staff to Attend the Orientation on Psychological First Aid at Puerto Princesa, Palawan	DRMD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	2-May-2024	2-May-2024	2-May-2024	N/A	2-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	59,931.00	59,931.00	0.00	59,931.00	59,931.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airline Ticket from Manila to General Santos and Vice-Versa to attend the Mid-Term Assessment of the DSWD Older Persons Program Implementation Cum Workshop on the Amendment of the Centenarian Guidelines in Region XII	SOCPENPSD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	2-May-2024	2-May-2024	2-May-2024	N/A	2-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,760.00	43,760.00	0.00	43,760.00	43,760.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airline Ticket for Official Local Travel of Staff to Attend the 1st Joint National Advisory Council and National Technical Working Group Field Visit For 2024 (Roundtrip - Manila to Region V And Vice Versa	4PS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	2-May-2024	2-May-2024	2-May-2024	N/A	2-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	16,000.00	16,000.00	0.00	16,000.00	16,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airline Ticket for the Staff to Attend the 2024 Listahanan 3 Communication Planning Workshop	NHTS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	2-May-2024	2-May-2024	2-May-2024	N/A	2-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	14,449.00	14,449.00	0.00	14,449.00	14,449.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Airfare Ticket from Manila to Iloilo and Vice Versa May 7-	BS/CRFC	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	3-May-2024	3-May-2024	3-May-2024	N/A	3-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	22,464.00	22,464.00	0.00	19,051.84	19,051.84	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE STAFF TO ATTEND CY 2024 SLP TRAINING FOR RMEF ON THE UPDATED FINANCIAL MANAGEMENT GUIDELINES CUM SLP GUIDELINES TO CATICLAN, AKLAN	SLP	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	10-May-2024	10-May-2024	10-May-2024	N/A	10-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	13,291.00	13,291.00	0.00	13,291.00	13,291.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR CRFC STAFF ATTENDING THE ORIENTATION ON APPLIED BEHAVIORAL ANALYSIS	CRFC	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	10-May-2024	10-May-2024	10-May-2024	N/A	10-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	56,000.00	56,000.00	0.00	41,687.60	41,687.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE STAFF TO ATTEND THE SWEAP NATIONAL COUNCIL AND 2ND QUARTER MEETING AT CATICLAN	SWEAPHRWS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	16-May-2024	16-May-2024	16-May-2024	N/A	16-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,000.00	24,000.00	0.00	20,264.00	20,264.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE STAFF TO ATTEND SWOPA 2024 AT BORACAY	PAS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	20-May-2024	20-May-2024	20-May-2024	N/A	20-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	26,158.00	26,158.00	0.00	26,158.00	26,158.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE CRFC STAFF TO ATTEND TRAINING ON AGUSAN DEL NORTE	RHWG	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	22-May-2024	22-May-2024	22-May-2024	N/A	22-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,000.00	43,000.00	0.00	42,210.56	42,210.56	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE STAFF TO ATTEND THE LEARNING AND DEVELOPMENT INTERVENTION (LDI) FOR LEARNING AND DEVELOPMENT (L & D) CENTRAL OFFICE AND FIELD OFFICE FOCAL PERSONS AT AKLAN	LDS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	24-May-2024	24-May-2024	24-May-2024	N/A	24-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	32,545.80	32,545.80	0.00	30,486.00	30,486.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	AIRLINE TICKET FOR THE STAFF TO ATTEND THE SEMINAR AND WORKSHOP ON ONLINE EVENTS PLANNING AND MANAGEMENT	DRMD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	27-May-2024	27-May-2024	27-May-2024	N/A	27-May-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	8,250.60	8,250.60	0.00	8,250.60	8,250.60	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF AIRLINE TICKET FOR THE SFP PLANNING WORKSHOP	SFP	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	7-Jun-2024	7-Jun-2024	7-Jun-2024	N/A	7-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	43,170.00	43,170.00	0.00	43,170.00	43,170.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF AIRLINE TICKET OF PARTICIPANTS TO ATTEND THE GASSO NATIONAL SUMMIT 2024 TO PALAWAN AND VICE VERSA ON JUNE 18-21, 2024	ARDA	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	0.00	58,411.00	58,411.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF AIRLINE TICKET FOR THE STAFF TO ATTEND THE ORIENTATION ON RETHINKING LEARNING CULTURE: COACHING SESSION IN PROVIDING LEARNING INTERVENTIONS ALONG DISASTER RESPONSE PROGRAM AND SERVICES	DRMD	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	10-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	39,873.00	39,873.00	0.00	39,873.00	39,873.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	NATIONAL NEWSPAPER PUBLICATION FOR AWARD NOTICE	PS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	14-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	19-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	7,442.00	7,442.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PRODUCTION AND PRINTING OF CERTIFICATE HOLDERS TO BE USED BY VARIOUS OFFICES OF DSWD CAR FOR 2ND SEMESTER 2024	PSS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF TONERS FOR KALAH-CIDSS	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	20-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	24-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	434,600.00	434,600.00	0.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	EVENT STYLING FOR THE INAUGURATION OF THE RECEPTION AND STUDY CENTER FOR CHILDREN (RSCC) FACILITY	RSCC	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	14-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	19-Jun-2024	21-Jun-2024	21-Jun-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00	0.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE INAUGURATION OF THE RECEPTION AND STUDY CENTER FOR CHILDREN (RSCC) FACILITY	RSCC	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	14-Jun-2024	18-Jun-2024	18-Jun-2024	N/A	18-Jun-2024	19-Jun-2024	21-Jun-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	145,200.00	145,200.00	0.00	145,200.00	145,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE SUPPLEMENTAL PROPOSAL TO THE APPROVED NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -ABRA	SFP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	11,200.00	11,200.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE SUPPLEMENTAL PROPOSAL TO THE APPROVED NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -APAYAO	SFP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	25-Jun-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	7,500.00	7,500.00	0.00	5,000.00	5,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE SUPPLEMENTAL PROPOSAL TO THE APPROVED NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -IFUGAO	SFP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	11,400.00	11,400.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE SUPPLEMENTAL PROPOSAL TO THE APPROVED NUTRITION CONVENTION FOR CHILD DEVELOPMENT WORKERS FOR 2024 -KALINGA	SFP	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6-Jun-2024	10-Jun-2024	10-Jun-2024	N/A	10-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	12,000.00	12,000.00	0.00	10,000.00	10,000.00	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Office Equipment for the Crisis Intervention Section (AKAP) and Pantawid Pamilyang Pilipino Program	CIS/4PS	NO	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	18-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	24-Jun-2024	N/A	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	552,000.00	552,000.00	0.00	N/A	N/A	0.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

20 001 0300014	Purchase and Delivery of Office Supplies for KALAH-CIDSS	KALAH	NO	shopping 52.1 b	N/A	20-Jun-2024	N/A	1-Jun-2024	24-Jun-2024	24-Jun-2024	N/A	2024-06-681			N/A	N/A	Government of the Philippines (current year's budget)	104,895.50	104,895.50	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Office Supplies for KALAH-CIDSS	KALAH	NO	NP-53.9 - Small Value Procurement	N/A	20-Jun-2024	N/A	1-Jun-2024	24-Jun-2024	24-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	232,405.00	232,405.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF BOTTLED DRINKING WATER	DRMD	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	343,750.00	343,750.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF CUSTOMIZED SELF MARKING STAMP/S FOR OFFICIAL PURPOSES	legal unit	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	2,700.00	2,700.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE CY 2024 PRAISE SEARCH DELIBERATIONS	hrws	no	NP-53.9 - Small Value Procurement	N/A	18-Jun-2024	N/A	19-Jun-2024	19-Jun-2024	19-Jun-2024	N/A	19-Jun-2024			N/A	N/A	Government of the Philippines (current year's budget)	44,000.00	44,000.00	0.00	40,480.00	40,480.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR COMPRE STAFF FOR JUNE TO DECEMBER 2024	SECTORS	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	6,300.00	6,300.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING FOR THE CY 2024 PROPOSED PDPB M&E ACTIVITIES FOR HOSTING AT FIELD OFFICES	PDPS	NO	NP-53.10 Lease of Real Property and Venue	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	542,200.00	542,200.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES FOR THE WORLD AIDS DAY: ORIENTATION ON THE DSWD PSYCHOSOCIAL SUPPORT TO PERSONS LIVING WITH HIV/AIDS (PLHIV) AND DEMONSTRATION OF HIV TESTING IN THE WORKPLACE FOR HIGHER EDUCATION INSTITUTIONS (HEIs)	sectors	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A	4-Jul-2024	4-Jul-2024	4-Jul-2024					N/A	N/A	Government of the Philippines (current year's budget)	29,400.00	29,400.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF AIRLINE TICKET TO ATTEND THE CY 2024 HUMAN RESOURCE (HR) CONFERENCE TO PUERTO PRINCESA, PALAWAN AND VICE VERSA ON JULY 8-12,2024	LDS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airline	N/A	N/A	N/A	18-Jun-2024	18-Jun-2024	18-Jun-2024	N/A	18-Jun-2024	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00	0.00	64,730.00	64,730.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Food Supplies for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Dolores, Abra	SFP	NO	NP-53.12 Community Participation	N/A	13-Jun-2024	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	858,000.00	858,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Food Supplies for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Peñarubia, Abra	SFP	NO	NP-53.12 Community Participation	N/A	13-Jun-2024	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	325,248.00	325,248.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Nutribuns for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Pidigan and Peñarubia, Abra	SFP	NO	NP-53.12 Community Participation	N/A	13-Jun-2024	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	72,792.00	72,792.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Food Supplies for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Bangig, Mountain Province	SFP	NO	NP-53.5 Agency to Agency	N/A	13-Jun-2024	N/A	21-Jun-2024	21-Jun-2024	21-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	360,000.00	360,000.00	0.00	64,730.00	1,799,920.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Improvement of Emergency Access of RRCY Dormitory Building and Repair and Replacement of Ceiling of Skills Training Building	RRCY	NO	Competitive Bidding	14-Jun-24	15-Jun-2024	24-Jun-2024	8-Jul-2024	8-Jul-2024						N/A	N/A	Government of the Philippines (current year's budget)	1,198,000.00	1,198,000.00	0.00													Ongoing Procurement Process
20 001 0300014	INTERNET SUBSCRIPTION FOR DSWD SUSTAINABLE LIVELIHOOD PROGRAM (SLP) NEW OFFICE	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS MONITORING AND EVALUATION LEARNING AND DEVELOPMENT INTERVENTIONS FOR 2024 - MUNICIPAL TALAKAYAN	KALAH	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	108,000.00	108,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	HIRING OF SERVICE PROVIDER RE: KALAH-CIDSS MONITORING AND EVALUATION LEARNING AND DEVELOPMENT INTERVENTIONS FOR 2024 - MUNICIPAL TALAKAYAN	KALAH	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING RE: KALAH-CIDSS MONITORING AND EVALUATION LEARNING AND DEVELOPMENT INTERVENTION 2024 - QUARTERLY DATA AND KPI AND ENCODERS CONFERENCE	KALAH	NO	NP-53.10 Lease of Real Property and Venue	N/A	24-Jun-2024	N/A	25-Jun-2024	25-Jun-2024	25-Jun-2024	N/A	27-Jun-2024			N/A	N/A	Government of the Philippines (current year's budget)	2,210,400.00	2,210,400.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	BOARD AND LODGING RE: KALAH-CIDSS MONITORING AND EVALUATION LEARNING AND DEVELOPMENT INTERVENTION 2024 - 3RD STAKEHOLDER'S AND PARTNER'S FORUM	KALAH	NO	NP-53.10 Lease of Real Property and Venue	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	345,000.00	345,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	CATERING SERVICES RE: KALAH-CIDSS MONITORING AND EVALUATION LEARNING AND DEVELOPMENT INTERVENTIONS FOR 2024 - 3RD STAKEHOLDER'S AND PARTNER'S FORUM	KALAH	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	48,000.00	48,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	LAUNDRY SERVICES FOR THE USE OF GUESTS AT SECRETARY'S COTTAGE AND 4 DORMITORIES	GSS	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	47,940.00	47,940.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE CRISIS INTERVENTION SECTION (CIS) FOR THE CONDUCT OF PAYOUT FOR THE AICS AND IMPLEMENTATION OF AKAP-MOUNTAIN PROVINCE	CIS	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	33,000.00	33,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE CRISIS INTERVENTION SECTION (CIS) FOR THE CONDUCT OF PAYOUT FOR THE AICS AND IMPLEMENTATION OF AKAP-KALINGA	CIS	NO	NP-53.9 - Small Value Procurement	N/A		N/A								N/A	N/A	Government of the Philippines (current year's budget)	27,500.00	27,500.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF GLOBE COMMUNICATION SERVICES (AUTO-LOAD) FOR RRCYSTAFF	RRCY	NO	Direct Contracting	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	15,600.00	15,600.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE OF SMART COMMUNICATION SERVICES (E-LOAD) FOR RRCY STAFF	RRCY	NO	Direct Contracting	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	15,600.00	114,600.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SEMI-EXPENDABLE COMMUNICATION EQUIPMENT	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	150,000.00	150,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SEMI-EXPENDABLE EQUIPMENT (BIOMETRIC SCANNER)	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	64,000.00	64,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SEMI-EXPENDABLE OTHER MATERIALS	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A	27-Jun-2024	27-Jun-2024	27-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF ASSORTED ICT CONSUMABLES AND SEMI-EXPENDABLE EQUIPMENT	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	131,750.00	131,750.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SEMI-EXPENDABLE ICT EQUIPMENT	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	115,000.00	115,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	PURCHASE AND DELIVERY OF SEMI-EXPENDABLE ICT EQUIPMENT (MONITOR)	ICTS	NO	NP-53.9 - Small Value Procurement	N/A	24-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	48,000.00	48,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process
20 001 0300014	Purchase and Delivery of Food Supplies for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Mayoyao, Ifugao	SFP	NO	NP-53.12 Community Participation	N/A	21-Jun-2024		28-Jun-2024	28-Jun-2024	28-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	540,000.00	540,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process

20 001 0300014	Purchase and Delivery of Food Supplies for the 14th Cycle Supplementary Feeding Program Implementation in the Municipality of Tuguegarao	SFP	NO	NP-53.12 Community Participation	N/A	21-Jun-2024		28-Jun-2024	28-Jun-2024	28-Jun-2024					N/A	N/A	Government of the Philippines (current year's budget)	810,000.00	810,000.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																	
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-BENGUET	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	95,850.00	95,850.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-MOUNTAIN PROVINCE	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	104,440.00	104,440.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-CALINGA	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	104,440.00	104,440.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-APAYAO	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	104,440.00	104,440.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-IFUGAO	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	104,440.00	104,440.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE SOCIAL PENSION PROGRAM PAYOUT TO INDIGENT SENIOR CITIZENS WITHIN THE CORDILLERAS-ABRA	SOCPEN	NO	NP-53.9 - Small Value Procurement	N/A	26-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	104,440.00	104,440.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE CRISIS INTERVENTION SECTION (CIS) FOR THE CONDUCT OF PAYOUT FOR THE AICS AND IMPLEMENTATION OF A/AP-APAYAO	CIS	NO	NP-53.9 - Small Value Procurement	N/A										N/A	N/A	Government of the Philippines (current year's budget)	27,500.00	27,500.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE CRISIS INTERVENTION SECTION (CIS) FOR THE CONDUCT OF PAYOUT FOR THE AICS AND IMPLEMENTATION OF A/AP-IFUGAO	CIS	NO	NP-53.9 - Small Value Procurement	N/A										N/A	N/A	Government of the Philippines (current year's budget)	27,500.00	27,500.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	OUTSOURCING OF TRANSPORTATION SERVICES FOR THE CRISIS INTERVENTION SECTION (CIS) FOR THE CONDUCT OF PAYOUT FOR THE AICS AND IMPLEMENTATION OF A/AP-ABRA	CIS	NO	NP-53.9 - Small Value Procurement	N/A										N/A	N/A	Government of the Philippines (current year's budget)	37,300.00	37,300.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	PURCHASE OF AIRLINE TICKET TO ATTEND THE DSWD INFORMATION SYSTEMS STRATEGIC PLANNING (ISSP) WORKSHOP	ICTS	NO	NP-53.14 Direct Retail Purchase of Petroleum Fuel, Oil and Lubricant (POL) Products and Airfare Tickets	N/A	N/A	N/A	27-Jun-2024	27-Jun-2024	27-Jun-2024	N/A	27-Jun-2024			N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	0.00	20,000.00	20,000.00	0.00			N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																	
20 001 0300014	Purchase and Delivery of Additional Office and Other Supplies for Calendar Year 2024	PSS, KC	NO	Competitive Bidding	26-Jun-24	26-Jun-2024	8-Jul-2024								N/A	N/A	Government of the Philippines (current year's budget)	2,529,451.00	2,529,451.00	0.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	Purchase and Delivery of Laptops for the DSWD CAR ICT Personnel	ICTMS	NO	Competitive Bidding	26-Jun-24	27-Jun-2024	8-Jul-2024								N/A	N/A	Government of the Philippines (current year's budget)	1,020,000.00	0.00	1,020,000.00					N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
20 001 0300014	Purchase and Delivery of Well-Milled Rice for the 14th Cycle Supplementary Feeding Program Implementation in the Province of Abra	SFP	NO	NP-53.12 Community Participation	N/A	13-Jun-2024	N/A								N/A	N/A	Government of the Philippines (current year's budget)	715,360.00	715,360.00	0.00	N/A	N/A	N/A		N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process																		
Total Allotted Budget of On-going 2024 Procurement Activities																		138,323,512.04	135,072,512.04	1,350,000.00	189,812,764.27	151,454,964.27	279,450.00																										

Prepared by:

MARY MELODEE ANNE M. ANIWEH
 BAC Secretariat

Recommended for Approval by:

RINA CLAIRE L. REYES
 BAC Chairperson

APPROVED:

MARIA A. CATBAGAN-APLATEN, PhD
 Head of the Procuring Entity