


END USER	Code (PAP)	Procurement Project	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Adel/ Post of B	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing Confirmed PO	Notice to Proceed	Actual Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC			CONTRACT COST (Php)			Date of Receipt of Invitation						Remarks (Explaining changes from the APP)	
																			Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual		Delivery/ Completion/ Acceptance (if applicable)
GSS	20 001 0300014	Provision of Security Services for DSWD offices from January to June for the year 2025	Yes	Competitive Bidding	8-Oct-24	10-Oct-24	17-Oct-24	30-Oct-24	30-Oct-24	6-Nov-24	27-Nov-24	27-Nov-24						Government of the Philippines (current year's budget)	6,292,956.84	6,292,956.84	0	6,149,249.16	6,149,249.16	0	Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24	9-Oct-24		Ongoing Procurement Process
RSCC	20 001 0300014	SERVICES FOR PEDIATRICIAN FOR RSCC FOR JANUARY TO JUNE 2025	Yes	NP-53.7 Highly Technical Consultants	N/A	16-Oct-24	N/A	4-Nov-24	4-Nov-24	4-Nov-24	N/A	4-Nov-24						Government of the Philippines (current year's budget)	220,050.00	220,050.00	0	220,050.00	220,050.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
RSCC	20 001 0300014	SERVICES FOR DEVELOPMENTAL PEDIATRICIAN FOR RSCC FOR JANUARY TO JUNE 2025	Yes	NP-53.7 Highly Technical Consultants	N/A	16-Oct-24	N/A	4-Nov-24	4-Nov-24	4-Nov-24	N/A	4-Nov-24						Government of the Philippines (current year's budget)	42,000.00	42,000.00	0	42,000.00	42,000.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
RSCC	20 001 0300014	SERVICES FOR OCCUPATIONAL THERAPIST FOR RSCC FOR JANUARY TO JUNE 2025	Yes	NP-53.7 Highly Technical Consultants	N/A	16-Oct-24	N/A	4-Nov-24	4-Nov-24	4-Nov-24	N/A	4-Nov-24						Government of the Philippines (current year's budget)	486,800.00	486,800.00	0	486,800.00	486,800.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
GSS	20 001 0300014	OUTSOURCING OF JANITORIAL SERVICES FOR DSWD CAR FIELD OFFICE, CENTERS AND EXTENSION OFFICES FOR JANUARY TO JUNE 2025	Yes	Competitive Bidding	10/8/2024	23-Oct-24	30-Oct-24	18-Nov-24	18-Nov-24	26-Nov-24	5-Dec-24	5-Dec-24						Government of the Philippines (current year's budget)	2,499,999.96	2,499,999.96	0	2,192,636.48	2,192,636.48	0	Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	23-Oct-24	11-Nov-24	11-Nov-24	11-Nov-24	5-Dec-24		Ongoing Procurement Process
RHWG	20 001 0300014	Purchase and Delivery of Food Supplies for the Regional Haven for Women and Girls (RHWG) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	1,823,055.00	1,823,055.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RRCY	20 001 0300014	Purchase and Delivery of Food Supplies for the Regional Rehabilitation Center for the Youth (RRCY) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	1,443,565.00	1,443,565.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RSCC	20 001 0300014	Purchase and Delivery of Food Supplies for Reception and Study Center for Children (RSCC) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	1,427,182.00	1,427,182.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RHWG	20 001 0300014	Purchase and Delivery of Non-Food Supplies for the Regional Haven for Women and Girls (RHWG) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	1,078,906.00	1,078,906.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RRCY	20 001 0300014	Purchase and Delivery of Non-Food Supplies for the Regional Rehabilitation Center for the Youth (RRCY) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	572,700.00	572,700.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RSCC	20 001 0300014	Purchase and Delivery of Non-Food Supplies for Reception and Study Center for Children (RSCC) for Calendar Year 2025	Yes	Competitive Bidding	11/13/2024	30-Nov-24	9-Dec-24	23-Dec-24	23-Dec-24									Government of the Philippines (current year's budget)	960,260.00	960,260.00	0				Commission on Audit Philippine Chamber of Commerce and Industry, Jaime V. Ongpin Foundation, Development Organization for Families and Communities in the Cordillera, Inc.	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24	3-Dec-24		Ongoing Procurement Process
RAMS	20 001 0300014	Lease of Storage Rental for Records/Documents for RAMS	Yes	NP-53.10 Lease of Real Property and Venue	N/A	25-Nov-24	N/A	3-Dec-24	3-Dec-24	3-Dec-24	N/A	17-Dec-24						Government of the Philippines (current year's budget)	1,500,000.00	1,500,000.00	0	1,017,000.00	1,017,000.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
ARDO /CIB	20 001 0300014	Lease of Office Space for Operations Cluster- CIB	Yes	NP-53.5 Agency to Agency	N/A	28-Nov-24	N/A	4-Dec-24	4-Dec-24	4-Dec-24	29-Dec-24	29-Dec-24						Government of the Philippines (current year's budget)	1,164,000.00	1,164,000.00	0	1,183,551.12	1,163,551.12	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
ARDO /DRMD	20 001 0300014	Lease of Office Space for Operations Cluster- DRMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	28-Nov-24	N/A	4-Dec-24	4-Dec-24	4-Dec-24	18-Dec-24	18-Dec-24						Government of the Philippines (current year's budget)	630,000.00	630,000.00	0	600,000.00	600,000.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
ARDO /KALAHI	20 001 0300014	Lease of Office Space for Operations Cluster- KALAHI	Yes	NP-53.10 Lease of Real Property and Venue	N/A	28-Nov-24	N/A	4-Dec-24	4-Dec-24	4-Dec-24	17-Dec-24	17-Dec-24						Government of the Philippines (current year's budget)	954,000.00	954,000.00	0	948,000.00	948,000.00	0	N/A	N/A	N/A	N/A	N/A	N/A	Ongoing Procurement Process	
CANCELLED 2025 EPA ACTIVITIES																																
RAMS & ARDO	20 001 0300014	Lease of Office Space and Storage Rental for Records Documents for RAMS and Operations Cluster	Yes	NP-53.10 Lease of Real Property and Venue	N/A	14-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	22-Oct-24	4-Nov-24	4-Nov-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,300,000.00	6,300,000.00	0				N/A	N/A	N/A	N/A	N/A	N/A	Cancelled	

Prepared by:

MARY MELODIE ANNE W. ANIPEC
 BAC Secretariat

Recommended for Approval by:

RINA CLAIRE L. REYES
 BAC Chairperson

APPROVED:
MARIA A. CATBAGAN-APLATEN, PhD
 Head of the Procuring Entity